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Minutes of the meeting held on 19.2.2009 for monitoring the implementation of

PRIMEMINISTER'SPACKAGE

A) THE PROJECTS FOR WHICH FOUNDATION STONES WERE' LAID BY THE Hon'ble PM ON

31sT JANUARY 2008

"T New Secretariat Building at Itanagar:

Status: The DPR submitted by the governmel)t of Arunachal Pradesh to the Ministry of DONER

has been sent to MOUD for techno-economic clearance. MOUD needed some clarifications

which have been furnished by the state PWD. Clearance from them is awaited.

Action: MOUD should provide their comments on the total project to the Ministry of DONER at

the earliest.

ii. Pare Hydroelectric Project: Status: During the meeting in PMO on 29thJuly, it was decided

that the Ministry should finalize the CCEA note within August 2008, and the subsequent project

milestones pursued in a time bound manner. CCEA clearance has been obtained. Full time

General Manager as in-charge for project implementation has been posted. Timelines for various

activities have been delineated. Total time required for completion of the project has been taken

as 38 months.

Construction Activities:

.:. ApproachRoadto PowerHouse:FormationCutting/Fillingof approachroadto PowerHouse

hasbeencompleted.

.:. Approach,road to Dam Top: FormationCutting/Fillingof approachroad to Dam Top has
beencompleted.

.:. RCCSlab Culverton ApproachRoadto PowerHouseand Dam site is underprocessand

FormationCuttinglfillingof SurgeShaftRoadcompleted.

.:. ApproachRoadto Adit-I&II:Formationcuttingof Approachroadto Adit-I&IIis underprocess.
Other Activities:

~ Hydro -Meteorological Studies: Collection of Discharge and other H.M. data is

being continued. The Petrographic analysis of silt are being done in OSI, Shillong

and Chemical Analysis of water are being done at RRL Jorhat through QCA, Tezpur.

~ Confirmatory Topographical survey: Confirmatory Topographical survey and reparation of

drawing completed.

~ Construction Power And Power Evacuation: The Cons'ruction power requirement of Pare

HE Project is 3.2 MW as per peak load during construction. It will be drawn from Dikrong

Power House from Existing spareable 33 KV breaker. It will be evacuated through 33 KV

line.




