
GOVERNMENT OF ARUNACHAL PRADESH 
PLANNING DEPARTMENT 

ITANAGAR 
 

Minutes of the meeting taken by the Development Commissioner & Commissioner 
(Finance) on 22nd September, 2009 to review the progress of projects under  One Time 
ACA/SPA implemented from  Annual Plan 2005-06 to Annual Plan 2008-09. 
 

 
 Shri V.K. Dev, the Development Commissioner & Commissioner (Finance) took a 
meeting on 22nd September, 2009 at 1500 hrs. in the Conference Hall of Chief Secretary 
with the concerned Commissioners, Secretaries and Heads of Department to review the 
progress of  projects under  One Time ACA/SPA implemented from  Annual Plan 2005-06 
to Annual Plan 2008-09. 
 
2. The list of participates is appended. 
 
3. After threadbare deliberations, following Specific and time bound decisions were 
emerged for follow up action: 
 

(i) The concerned Commissioners and Secretaries will take critical review on 
the progress of works on monthly basis. Such monitoring should be linked 
with the review and problem solving mechanism. 

(ii) Timeliness and adequacy of information are two important aspects of an 
effective monitoring system. Therefore, all concerned departments should 
expedite submission of project-wise expenditure reports, utilization 
certificates and photographs in the initial period of execution, during 
execution period and after completion of each project.  

(iii) The concerned executing departments/ nodal departments shall appoint 
nodal officer for liaisoning with Planning Department and Finance 
Department.  

(iv) In case of deposit works, the concerned client departments shall review with 
the concerned executing departments at a regular interval. A copy of any 
correspondence made with the executing departments shall be endorsed to 
Planning Department for follow-up action/ corrective measures. 

(v) The concerned departments shall refrain from further prolongation of 
implementation of ACA/SPA projects sanctioned during last couple of years 
to avoid deferment of the benefits flowing from these projects. 

(vi) Providing of outstanding 10% loan component of projects of ACA and 
SPA  provided during Annual Plan 2005-06 and Annual Plan 2006-07 
will not result in any significant physical achievements on the ground 
and hence the concerned departments shall submit utilization 
certificates 90% grant against the projects provided earlier along with 
completion certificates  on or before 10th October, 2009 to Planning 
department. The State Government will approach the Planning 
Commission to accept these utilization certificates.   

(vii) Data bank is an important component of the monitoring and as such 
information system should be streamlined and maintained both at 
Headquarters and field levels. Physical verification of data by spot 
verification is utmost necessary. Any discrepancy of database maintained by 
the Planning department and the concerned departments is to be reconciled 
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immediately as gaps in data have hindered consolidation of year-wise 
updated information of ACA/SPA. Therefore, the concerned departments 
shall depute their representatives to the State Plan Division of Planning 
department in this regard.  

(viii) Information sharing through websites is indispensable. As such, optimum 
utilization of available technology and tools will help creation of data base 
in each district and all data base should be streamlined and improvised 
through Management Information System (MIS). 

(ix) The aspect of quality is to be ensured while implementing the projects along 
with physical monitoring. 

(x) Third Party Monitoring of projects of SPA approved during Annual Plan 
‘2008-09 will be commenced from December’2009.  Hence, all concerned 
departments are to keep readiness and extend necessary logistic supports to 
the designated Third Party Monitor as the envisaged exercise would be both 
comprehensive and collective responsibility.  

(xi) “Impact Analysis” or “Social Audit” to assess the benefits accrued from the 
projects will be inbuilt monitoring mechanism. 

(xii) Sensitizing of field level functionaries with close interactions with the 
members of PRIs are of utmost importance for effective implementation as 
well as quality monitoring. 

(xiii) A shelf of projects or implementation under SPA for Annual Plan‘2009-10 
will be prepared by the Planning Department in advance. All departments 
shall suggest inclusion of viable projects for consideration of Government. 
Apart from infrastructure related projects, the departments may also include 
the project proposal like State Share towards Central / Centrally Sponsored 
Schemes also. 

(xiv) To evade often repeated complaint of parachuting of projects under 
ACA/SPA to the departments, hence forth only such proposals which are 
routed through or vetted by the concerned Commissioners/ Secretaries will 
be acceptable for funding under Special Plan Assistance depending upon 
availability of resources and approval of Government. 

(xv) Absence of certain departments, viz. WRD, Horticulture, Agriculture, AH & 
Vety., Sports & YA, Geology & Mining, PHED, Trade & Commerce, Police 
and Urban Development & Housing in the meeting was viewed  seriously as 
the meeting remained inconclusive. Henceforth all concerned departments 
dealing with ACA/SPA should invariably make it convenient to attend such 
important meeting in future. 

 
4. Shri P.S. Lokhande, the Secretary (Planning) in his welcome address hinged on the 
following points and issues:- 
 
 

(i) Allocation of ACA/SPA is earmarked against   each and every project and 
duly approved by the Planning Commission. Hence, under no 
circumstances, these funds can be diverted to other purposes. 

(ii) There has been an exponential increase in allocation of ACA/SPA since 
Annual Plan 2007-08. To ensure optimal utilization of earmarked allocation 
requires timely submission of   expenditure reports, utilization certificates 
and review of progress of works at regular interval both at State level as 
well as in the district level. 
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(iii) The agenda of the meeting circulated by the Planning department in advance 
highlighted some vital issues relating to ACA/SPA, which need a close 
assessment on the part of the concerned departments.   

(iv) Planning Department initiated reforms in implementation of projects of 
ACA/SPA since Annual Plan 2007-08 to ensure transparency and judicious 
utilization of resources. As a part of reform initiative it was envisaged that 
the concerned implementing departments will submit digital still 
photographs in the initial period of execution and   after completion of each 
project. However, most of the departments have not submitted project-wise 
expenditure, utilization certificates as well as photographs. 

(v) A close review of implementation of projects of ACA/SPA implemented 
from Annual Plan 2005-06 indicates that there has been prolongation of the 
implementation of projects leading to deferment of the benefits flowing 
from these projects.  

(vi) Recently the awareness for monitoring of projects/schemes in the State is 
gaining momentum. The concept of “Third Party Monitor” was introduced 
from Annual Plan 2008-09 for effective and critical monitoring of projects 
under SPA. The NABCONS have been carrying out the monitoring exercise 
and they have already brought out two monitoring reports. 

(vii) Monthly review by the departmental Commissioners and Secretaries and 
submission of monthly progress reports.  

(viii) Sensitizing the field units on the new stringent monitoring mechanism to 
ensure proper implementation and utilization of resources provided under 
ACA/SPA by the Planning Commission  

(ix) Informing of field units to get ready for “Third Party Quality and Physical 
Monitoring” for SPA projects of Annual Plan 2008-09 which will start very 
soon.  

(x) Importance of State Level Review and Monitoring Committee and District 
Level Monitoring Committees and information sharing through websites. 

(xi) Extension of further time limit up to December, 2009 to avoid haphazard 
and chaotic manner of incurring of expenditure. 

(xii) Preparation of a shelf of projects of SPA for Annual Plan 2009-10 duly 
endorsed by the Commissioners/Secretaries and Heads of Department. 

 
5.  The Development Commissioner in his speech emphasized the following 
points/issues: 
 

(i) The meeting has a special significance in order to  take stock of progress of 
works  and review the  current status of  expenditure incurred and utilization  
as well as   to assess  the difficulties  being faced by the departments  and to 
diagnose the loopholes in implementation of projects of ACA/SPA.  

(ii) There is a need to dispel the general impression that the NE States lack 
absorbing capacity and their casual attitude of submission of reports/returns 
in a timely basis. 

(iii) Given the scarcity of resources, the deployment of fund had to be made 
more efficient, if the development targets were to be met. The linkage 
between the expenditure on projects/schemes and the physical outcome in 
terms of delivery of benefits is to be ensured. 

(iv) Eligibility of claiming more funds by the departments will solely depend on 
their performance.  
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(v) Most of the departments are not taking seriously about implementation of 
ACA/SPA as pace of implementation of works in the field level is found to 
be not satisfactory. There is little accountability or responsibility on the part 
of some of the departments, which is a cause of major concern. This calls 
for a re-orientation of approach as well as a greater degree of sensitization 
and strong commitment of the field level functionaries in realization of 
physical targets within the allocated funds and stipulated time horizon. 

(vi) Concerted efforts are necessary to check prolongation of implementation of 
projects sanctioned during last couple of years. 

(vii) Submission of utilization certificates, expenditure reports as well as 
photographic evidence of projects of ACA/SPA before commencement of 
work and after completion of work is mandatory and non-negotiable.  

(viii) There is an urgent need to minimize the time lag in submission of 
expenditure reports and utilization certificates for detailed assessment of 
implementation of   projects at appropriate level.  

(ix) Adequate and continuous flow of information from field level functionaries 
to the decision making authorities will facilitate to identify the lags and 
problem areas and to take appropriate corrective actions. 

(x) Inordinate delay in submission of utilization certificates and progress reports 
attract undue criticism. Therefore, the concerned departments should discard 
their laissez faire attitude and gear up the implementation of projects to 
avoid time and cost overruns. All departments have to ensure that the 
resources allocated are fully utilized to realize the envisaged physical 
achievement so that the benefits accrued are percolated down to grass root 
level. 

(xi) Flouting or deviation of norms for implementation of any project under 
ACA/SPA in not permissible. Construction of CDPO office 
buildings/barracks in the interior ICDS projects by Social Welfare 
department is an illustrative example of such flouting of existing 
implementing procedure, which requires immediate rectification  

(xii) In case of any discrepancy or mismatch of data relating to expenditure and 
utilization certificates of ACA/SPA, this should be reconciled. 

(xiii) Greater transparency and accountability in implementation of projects of 
ACA/SPA is critical to avoid sub-optimal pattern of expenditure. Therefore, 
the State Government has embarked on “Third Party Monitor” for stringent 
and quality monitoring of projects of SPA from Annual Plan 2008-09. 
Necessary modalities have been evolved with the NABCONS and NEDFi in 
this regard. All concerned departments are to extend logistic support to this 
endeavour. 

 
6. Department-wise / year-wise implementation of projects of ACA/SPA was then 
taken up for discussion. The issues and decisions that emerged in course of discussions are 
given below:- 
 
a) Implementation of SPA during Annual Plan ‘2008-09: Issues and 

decisions: 
 

(i) The Planning Commission allowed to utilize the allocation of SPA up to 30th 
September, 2009 only. However, even after lapse of nearly six months, the 
progress of implementation of projects is found to be tardy and many 
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projects are yet to take off. Records reveal that out of total Rs. 55877.70 
lakh released to the departments, finance concurrence has been obtained for 
Rs. 47993.61 lakh only so far. Further, 6 Nos. departments, viz, 
Horticulture, AH & Vety, Sports & YA, IPR, UD and RWD have not 
obtained finance concurrence for full amount till date.  

(ii) So far utilization certificates of 23 Nos. projects (12 Nos. for full amount 
and 11 Nos. Part utilization certificates) have been received.  

(iii) The expenditure reports submitted by certain departments are not project 
wise. Therefore, departments are to submit the required information 
accordingly to Planning department for record.  

(iv) After completion of the projects, the concerned departments should 
invariably submit Completion certificates along with still photographs as 
well as utilization certificates. 

(v) Time overruns resulting in cost escalation, particularly in respect of capital 
works have to checked, as no either revised estimate or additionality will be 
permitted in case of Special Plan Assistance. 

(vi) Construction of girls hostel at Deomali Govt. College with an estimated cost 
of Rs. 40.00 lakh is nearing completion. Non-completion of construction of 
girls hostel for Ranagfra College, Changlang with the same amount is to be 
clarified by the PWD (EZ).  

(vii)  In ordinate delay in obtaining A/A and E/S for Rs. 99.50 lakh sanctioned 
against the project of “Pre-feasibility report, survey and investigation, 
collection of data at site, preparation of DPR and cost estimation of MH 
project, etc.”  is a matter of  concern. The Department of IT & Science & 
Technology must ensure that the earmarked fund be utilized within the 
stipulated dead line, i.e, by 31st December, 2009 positively and submit 
utilization certificate and completion certificate accordingly. 

(viii) The projects of SPA of Annual Plan 2008-09 will be subjected to 
stringent monitoring in the form of  
(a) Planning department is in the process of finalizing the modalities 

of engagement of Third Party Quality and Physical Monitoring 
First round monitoring will start from December, 2009, which will 
be preceded by one day workshop in the first week of November, 
2009. Therefore, the concerned departments are required to 
inform their field level functionaries well in advance about the new 
initiative of the State Government. 

(b) District Level Monitoring Committees under the chairmanship of 
respective Deputy Commissioners and with PRI as members to 
review the progress of projects once in every month critically and 
in detailed. 

(c) Photography at the start, during the execution and after 
completion of each project is mandatory. 

(d) Hosting of the relevant information including the proceedings of 
meetings of District Level Monitoring Committees and Monitoring 
reports on the websites of Planning Department and also on 
respective departmental websites. 

(e) Review of State Level Review and Monitoring Committee under 
the chairmanship of Chief Secretary. 

(f) Regular monitoring by the departmental Commissioners/ 
Secretaries.  
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(ix) As many departments have expressed their inability to utilize the funds 
in view of loss of working time due to Parliament Election as well as 
ensuing Assembly Election, it has now been decided to allow the 
concerned departments to utilize the funds under SPA till 31st 
December, 2009. It is mandatory for the departments to spend the funds 
within the stipulated deadline and no further extension of time frame 
will be allowed under any circumstances. 

(x) Current status of expenditure and utilization certificates is indicated at 
Annexure-‘A’ as per information available with Planning Department. The 
departments are to reconcile the same and submit updated information to 
Planning Department for compilation. 

 

b) Implementation of ACA/SPA during Annual Plan , 2007-08 : Issues and 
decisions: 

 

(i) In Annual Plan 2007-08, 23 Nos. projects with estimated cost of Rs. 43.08 
crore under ACA was approved. The Planning department provided the 
mandatory 10% loan component towards each approved project.  However, 
Planning department has received the utilization certificates of full amount 
for 17 Nos. projects with a sanctioned amount of Rs. 30.54 crore and part 
utilization certificates for one project only. Utilization certificates for 4 Nos. 
projects from Department of School Education and for one project from 
Tourism department are still awaited. 

(ii) Under SPA, 94 Nos. projects with an outlay of Rs.149.38 crore inclusive of 
10% loan component was approved by the Planning Commission. So far, 
full utilization certificates of 81 Nos. projects worth Rs. 134.82 crore have 
been received. Utilization certificates of 10 Nos. projects (School 
Education- 5 Nos, Art & Culture- 1 No., Health & Family Welfare- 3 Nos. 
and Trade & Commerce- 1 No.) are yet to receive. 

(iii) The concerned implementing departments shall submit digital still 
photographs in the initial period of execution and after completion of 
each project as no department has either submitted photography or 
monthly progress reports. The Planning department is unable to submit 
the project-wise photography and monthly progress reports to Planning 
Commission for want of these inputs.  

(iv) Current status of expenditure and utilization certificates is indicated at 
Annexure-‘B’ & ‘C’ as per information available with Planning 
Department. The departments are to reconcile the same and submit updated 
information to Planning Department for compilation. 

 

c) Implementation of ACA and SPA during Annual Plan ‘ 2006-07: Issues and 
decisions: 

 

(i) For implementation of 110 Nos. projects under ACA, Rs. 30.00 crore 
including mandatory 10% loan component was provided. However, 
Planning Department has received utilization certificates of 61 Nos. projects 
only. Out of these 61 Nos. projects, for 5 Nos. projects utilization 
certificates of full amount, i.e., 100% grant and 10% loan component, have 
been received, while for 56 Nos. projects utilization certificates of  only 
90% grant component have been received. Utilization certificates and 
completion certificates of 49 Nos. projects are still awaited despite a long 
spell of correspondence.    
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(ii)  A total of 162 Nos. projects under SPA amounting to Rs. 60.00 crore 
including 10% loan component provided by the State Government was 
approved by the Planning Commission. So far utilization certificates of only 
73 Nos. (2 nos. projects utilization certificate for full amount and 71 nos. 
projects for part utilization certificate) projects have been received by the 
Planning department and utilization certificates of remaining 89 Nos. 
projects worth Rs. 32.49 crore have not been submitted by the concerned 
departments. 

(iii) Current status of expenditure and utilization certificates is indicated at 
Annexure-‘D” & “E’. The departments are to reconcile the same and 
submit updated information to Planning Department for compilation. 

 

d) Implementation of ACA/SPA during Annual Plan ‘ 2005-06: Issues and 
decisions: 

 

(i) In Annual Plan 2005-06, 12 Nos. projects with estimated cost of Rs. 30.00 
crore under ACA was approved. The Planning department provided the 
mandatory 10% loan component towards each approved project. However, 
none of the department submitted completion certificates. This needs to be 
submitted immediately against each project. 

(ii) For completion of 3 Nos. projects, an amount of Rs. 52.80 lakh  as 10% 
loan component was provided at RE stage of Annual Plan 2007-08 
against 3 Nos. projects, viz. (a) Coal mining project at Namchik coal 
field at Kharsang for Rs. 12.80 lakh ( Geology & Mining Department) 
and (b) 2. C/o of Tai-Khampti-Singphoo Museum-cum-Research Centre 
at Chongkham for Rs. 20.00 lakh (Research Department) and (c) 3. 
Improvement of District Hospital at Tezu for Rs. 20.00 lakh (Health 
Department). The concerned departments are to expedite utilization 
certificates expeditiously. 

(iii) Under SPA, 23 Nos. projects with an outlay of Rs.30.00 crore inclusive of 
10% loan component was approved by the Planning Commission. Despite 
repeated reminders, utilization certificates have not been received from the 
concerned departments.  

(iv) An amount of Rs. 110.80 lakh  as 10% loan component was provided at 
RE stage of Annual Plan 2007-08 against 7 Nos. projects as detailed 
below :  

    (Rs. In lakh) 
1. Anti erosion  work on both bank of Kidi River (WRD) 20.00
2. Protection of 6 WRC field at Tirbin (RWD) 38.30
3. C/o Auditorium at Yingking  (School Education) 6.00
4. Renovation of monument and archeological heritage site 

at Malinithan (Research) 
3.00

5. C/o library building at Yingkiang (Public Library) 2.60
6. C/o PHC building at Yachuli, Yazali and Deed (Health 

department) 
14.20

7. Water supply scheme at Namsai/ Seppa/ Tawang/ 
Jairampur  and TLC program (PHED) 

26.70

 
The concerned departments are to expedite utilization certificates 
expeditiously as same have not been received despite a long spell of 
correspondence.  
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(v) Current status of expenditure and utilization certificates is indicated at 
Annexure-‘F” & “G” as per information available with Planning 
Department. The departments are to reconcile the same and submit updated 
information to Planning Department for compilation.  

 
7. The meeting ended with a vote of thanks to the Chair. 
 

 

         
 

(P.S. Lokhande), IAS 
Secretary (Planning) 

 
 

Memo No. PD (P)-9/2008                       Dated Itanagar, the 29th September’2009. 
Copy to:- 

1. PPS to Hon’ble Chief Minister, Government of Arunachal Pradesh, Itanagar. 
2. PS to Chief Secretary, Government of Arunachal Pradesh, Itanagar. 
3. SPA to Development Commissioner  & Commissioner (Finance), Government 

of Arunachal Pradesh, Itanagar. 
4. Commissioner (PWD)/Commissioner (RWD & RD)/ Commissioner (Civil 

Aviation, Education, Sports & YA)/ Commissioner (Horticulture, Agriculture) 
/Commissioner (Health)/ Commissioner (Fisheries , Industries, Textile & 
Handicraft, Trade & Commerce, IPR) / Commissioner (Art & Culture), PCCF, 
Government of Arunachal Pradesh, Itanagar. 

5. Secretary (WRD)/ Secretary (Power)/ Secretary (Tourism & UD)/ Secretary 
(PHED) / Secretary (Science & Technology), Government of Arunachal 
Pradesh, Itanagar. 

6. Joint Secretary( Finance), Government of Arunachal Pradesh, Itanagar. 
7. Chief Engineer (PWD-EZ)/ Chief Engineer (CZ)/ Chief Engineer (PWD-WZ)/ 

Chief Engineer (Power-EEZ)/ Chief Engineer (Power-WEZ)/ Chief Engineer 
(Hydro Power)/ Chief Engineer (WRD)/ Chief Engineer (RWD)/ Chief 
Engineer (PHED-EZ)/ Chief Engineer (PHED-WZ)/ Chief Engineer-cum-
Director(UD), Government of Arunachal Pradesh, Itanagar. 

8. Director (Civil Aviation)/ Director (School Education)/ Director (Higher & 
Technical Education.) /Director (Fisheries)/ Director (Horticulture)/ Director 
(Agriculture)/ Director (AH & Vety.)/ Director (Sports & YA)/ Director 
(Geology & Mining)/ Director (Tourism)/ Director (Art & Culture)/ Director 
(T&H)/ Director (Industries)/ Director (Health & FW)/ Director (Social 
Welfare)/ Director (Trade & Commerce)/ Director (IPR)/ Director (RD), 
Director (Accounts & Treasuries)/ Director (Science & Technology), 
Government of Arunachal Pradesh, Itanagar/ Naharlagun/ Nirjuli.  

9. All Deputy Commissioners, Government of Arunachal Pradesh. 
10. All District Planning Officers, Government of Arunachal Pradesh. 

 

 
(P.S. Lokhande), IAS 
Secretary (Planning) 
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Annexure'A'

Sl 
No.

Name of  projects Approved 
Cost of the 

Project

Project-
Wise 

allocation 
after 

deducting 
0.5% for 

Expdr Status of 
U.C

1 2 3 4 5 6
Public Works (Road & Bridges)(Phase-I)

1 C/o steel bridge on Tissi river 45.00 45.00 NA NA
2 C/o suspention bridge over Pare river  in between Doimukh 

Tigdo(Span 250m)
50.00 49.75 NA NA

3 C/o  ropeway from Tawang Monastery to Ani Gompa, A.P. 61.00 60.70 NA NA
4 C/o road from Kney river bridge point to Yangte Township 100.00 99.50 NA NA
5 C/o bailey bridge over river Palin on BRTF road to Langbya 100.00 99.50 NA NA
6 Improvement of various roads under Tirbin Circle 100.00 99.50 NA NA
7 Up-gradation of the Sikko-Bine road (length 7.80 Km from 

Pasighat-Damroh -Mariyang road)
100.00 99.50 NA NA

8 C/o road from Lawau to Ottongkhua (5 Km) 100.00 99.50 NA NA
9 C/o  bridge over river Sangti to connect Namthung village in West 

Kameng District,
100.00 99.50 NA NA

10 C/o road from NRC Yak Complex to Nangrothung in West 
Kameng District.

100.00 99.50 NA NA

11 C/o road between the newly constructed steel bridge over Sippu 
river and Aalo township

100.00 99.50 NA NA

12 C/o damaged road from Taksing HQ to Gumsing Tayeng village 
road

100.00 99.50 NA NA

13 Soling , WBM-II and BT of Nacho township road 100.00 99.50 NA NA

14 Improvement/ construction of various roads under Muri-Mugli Sub
Division (PWD).

100.00 99.50 NA NA

15 C/o road from Sala Potom to Belo 100.00 99.50 NA NA
16 Improvement of road from Liromoba to Tai 100.00 99.50 NA NA
17 Improvement of township road under Dambuk Administrative HQ. 100.00 99.50 NA NA

18 Improvement of Miao-Jagun Road 100.00 99.50 98.65 98.65
19 C/o Helipad and other infrastructure at Pangsau Pass, Jairampur 

and Nampong including approach road at Nampong IB alongwith 
extension and other infrastructure

100.00 99.50 NA NA

20 C/o approach road from BRTF to Central Institute of Himalayan 
Culture Studies (CIHCS) at Dahung

100.00 99.50 NA NA

21 C/o internal road of  Dadam Circle Hq(4 KM) 100.00 99.50 77.28 77.28
22 C/o road from  Laho to Senua -Noksa road (8 Km) 100.00 99.50 57.45 57.45
23 Improvement of road from Nyapin to Phassang via Sango(22 

km)(Phase-I) (SH:  widening, improvement of geometric and slip 
clearance)

100.00 99.50 NA NA

24 C/o road from 73 Km point on Hunli-Anini BRTF Road to Anelieh 102.60 102.09 NA NA

25 Improvement of Namsai- Diyun PWD road (32 km) (Phase- I:
Repair of road from Mudoi chech gate to Mudoi village, chainage
from 16 Km to 20 Km from Namsai end.)

135.00 134.33 NA NA

26 C/o foot suspension bridge on Dugi to Raibalo over river Kamla 150.00 149.25 NA NA

Department-wise list of projects under Special Plan Assistance during 2008-09            
and their  Status 
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Sl 
No.

Name of  projects Approved 
Cost of the 

Project

Project-
Wise 

allocation 
after 

deducting 
0.5% for 

Expdr Status of 
U.C

1 2 3 4 5 6
27 Improvement of township road/ road extension and flood

protection including construction of culvert and drain on Dirang
township in West Kameng District

150.00 149.25 NA NA

28 Construction & Improvement of road from Palizi -Thirzino- 6 Km
point to Richukrong (Phase-II) 

150.00 149.25 NA NA

29 C/o various roads of Aalo (West) Assembly Constituency 150.00 149.25 NA NA
30 Improvement of road from Bameng to Lada 150.00 149.25 NA NA
31 C/o road from Thinsa to Tethiam road (2.50 Km) 170.00 169.15 NA NA
32 Construction of road from Katan to Pongging village via

Reglat/Byasang
200.00 199.00 16.50 16.50

33 Creation of infrastructure  development at Longding 200.00 199.00 NA NA
34 Upgradation/improvement of Doimukh -Hoj-Potin road (0-38km) 200.00 199.00 NA NA

35 Upgradation/improvement of road from Papu(NH-52A) to Distrirct
Hq. at Yupia(8 km)

200.00 199.00 NA NA

36 C/o road from Page Nalo P.M.G.S.Y. road to Jingmuri(SH: WBM-
I & II, RCC Slab Culvert & Drain)

200.00 199.00 NA NA

37 C/o road from CK road to Ngoitong village 250.00 248.75 NA NA
38 C/o road from Janda IB to Manee in Tawang 250.00 248.75 NA NA
39 C/o approach road to the new site of Govt. college ,Bomdila 

(4KM)
250.00 248.75 NA NA

40 Impvt of  Ziro Hapoli Administrative Circle PWD Road 300.00 298.50 NA NA
41 Restoration of Flood damaged roads and Bridges: 1000.00 995.00 NA NA
42 Procurement of T&P (Excavators, patchers, and bailey bridge

parts)
1000.00 995.00 NA NA

43 Procurement of wire rope for emergency bridges in remote areas 1000.00 995.00 NA NA

44 Improvement of Hayuliang Goiliang road(15Km) 400.00 398.00 NA NA
8763.60 8720.01 249.88 249.88

PWD (Roads & Bridges)(Phase-II)
45 Construction of road from BRTF to new Circuit house at

Jang
70.00 69.65 NA NA

46 Construction of road from Along -Yingkiang BRTF road at
Bumring to GMS,Yoopang  in Geku -Kumku village

50.00 49.75 NA NA

47 Improvement of road from IB via Bank Colony/WRD Office
Khonsa  to SP Bunglow

50.00 49.75 NA NA

48 Construction of approach road to Ekalabya Model
Residential school (EMRS) at Lumla 

50.00 49.75 NA NA

49 Improvement of Banfera village road 95.00 94.53 NA NA
50 Construction of drainage for Bomdila township 50.00 49.75 NA NA
51 Improvement of Nafra township road 50.00 49.75 NA NA
52 Extension and re-alignment of Bomdila township road 50.00 49.75 NA NA
53 Construction and improvement of Likabali township road 50.00 49.75 NA NA
54 Construction of Changlang-Ranglum road 59.00 58.71 NA NA
55 Improvement of road from Pungrung to Laaying District HQ 

(7 Km) (SH: Widening, improvement of geometric and 
soiling and metalling)

50.00 49.75 NA NA
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Sl 
No.

Name of  projects Approved 
Cost of the 

Project

Project-
Wise 

allocation 
after 

deducting 
0.5% for 

Expdr Status of 
U.C

1 2 3 4 5 6
56 Maintenance of road from CM bangalow to Capital Division-

B
50.00 49.75 NA NA

57 Improvement of Changlang Township road 50.00 49.75 NA NA
58 Improvement & extension of Mebo Township Road 85.00 84.58 84.58 84.58
59 Construction of RCC Bridge over Bali River, Seijosa 300.00 298.50 NA NA
60 Construction of of Porter Track under Pipu and Gyawepurang 

CO HQ in East Kameng District.
250.00 248.75 NA NA

61 Construction of road  Khasa - Votnu road( Formation cutting 
15 Km) 

300.00 298.50 NA NA

62 Construction of approach road to Chingi village (3.78 Km) 
(SH: F/C & SSI of 50 mtr. Span Bridge)

90.00 89.55 NA NA

63 Providing basic infrastructure facility and imporvement of 
roads & porter track under Kalaktang block.  

85.00 84.58 NA NA

64 Construction of Damporijo township road (SH: Retaining 
wall and CC drain) 

100.00 99.50 NA NA

65 Improvement of Baririjo township road (1.20 km) (SH: 
WBM-I, RCC slab culvert 1 mtr span R&B wall and CC 
drain)

100.00 99.50 NA NA

66 Improvement of various Roads and Bridges under Ruksin 
Sub-Division 

90.00 89.55 89.55 89.55

Total 2124.00 2113.38 174.13 174.13

Power(T&D) (Phase-I)
67 C/o 11 KV Express Line from Liromoba Sub-Station to SDO Hq.

,Yomcha
99.91 99.41 NA NA

68 Electrification of Banquet Hall 100.00 99.50 NA NA
69 (a) C/o 33 KV line from Kipti Ph-II (3MW) Hydel Project

switchyard to Lhou Nallah (Phongda) at under construction project
site for Rs. 200.00 lakh and
(b) C/o additional 33KV bays at Kitpi Ph-II switchyard with
synchronization arrangement of synchronize Nuranang Hydel
(6MW) power supply with Kitpi Ph-II (3MW) power supply at
Kitpi Ph-II switchyard. for Rs. 70.00 lakh

270.00 268.65 NA NA

70 (a)Renovation and up-gradation of existing 33KV transmission line
from Rupai(Assam) to Alubari with modern protection switch gear 
system for Rs. 300.00 lakh and                                                           
(b)Rs. 55.00 lakh for Extention of 11 KV HT line including 
construction of 2 Nos. Sub-station with capacity of 200KVA and 
100KVA distribution transformer 11/0.415 KV at Haru Pahar in 
Lower Dibang Valley District.

355.00 353.23 NA NA



Page 4

Sl 
No.

Name of  projects Approved 
Cost of the 

Project

Project-
Wise 

allocation 
after 

deducting 
0.5% for 

Expdr Status of 
U.C

1 2 3 4 5 6
71 Providing preventive & protective equipments, tools and 

plants for transmission & distribution to minimised system 
failure                                                                (a)Renovation and 
modernization of existing sub-transmission & distribution system 
in all districts of  Arunachal Pradesh for Rs. 800.00 lakh;                 
(b) Providing and installation of 1000KVA, 33/11 KV power 
transformer sub- station at Koronu to receive Central Sector power 
from Alubari to Roing by 33KV line in Lower Dibang Valley 
District for Rs. 20.00 lakh; and                                                           
(c) Restoration of  damaged 33 KV,11KV ,Sub-stations and LT 
lines  in West Kameng district for Rs. 70.00 lakh                              

890.00 885.55 NA NA

1714.91 1706.34 NA NA

Power (Phase-II)
72 Providing of High Mast Public Lighting system at identified 

important locations in Itanagar
60.00 59.70 NA NA

73 Refurbishment of Electrical Installation of Arunachal 
Bhawan,Chanakhyapuri,New Delhi

100.00 99.50 NA NA

Total 160.00 159.20

Power (Phase-III)
74 Development of Infrastructure to facilitate Installation of 10 

KW Wind Solar Hybrid System at Parasuramkund in Lohit 
District of Arunachal Pradesh

10.00 10.00 NA NA

75 Electrification of Norbuling village from existing 50 KW 
Langkangri MHS-Gelling village 11KV line

9.00 9.00 NA NA

19.00 19.00

Hydropower (Phase-I)
76 C/o Chiklong Micro Hydel Project (3x50) KW 115.13 114.55 NA NA
77 Renovation and modernization of Hydel Stations  500.00 497.50 25.50 25.50

615.13 612.05 25.50 25.50

Water Resources Development (Phase-I)
78 Flood protection works to protect villages ,horticultural 

garden,agriculturtal land,NH-52,etc under Wakro circle
100.00 99.50 99.50 99.50

79 C/o Protection guide wall on Pabu & Mebbu river to protect the 
Mebbu WRC field at Dogo area

100.00 99.50 99.50 99.50

80 Cluster of MIP at Hiba, Lambu Gune, Nyobu to Meker, Pakke, 
Higen to Pogo,Yembu to Ngoko under Aalo West

100.00 99.50 99.50 99.50

81 C/o flood protection work on Dikrong river at Nirjuli 100.00 99.50 25.00 99.50
82 C/o flood protection work on Pachin river at Borum and Sood 

village
100.00 99.50 15.00 99.50

83 C/o flood protection work on Senki river at Chandra Nagar under  
Itanagar

100.00 99.50 16.00 99.50
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84 C/o WRSB cum porter track at Tanio Happa village under Kimin 

Administrative Hq
100.00 99.50 99.50 99.50

85 Flood proofing of Kharsang area. 120.00 119.40 119.40 119.40
86 Cluster of flood control works under Daporijo Sub-Division 130.00 129.35 NA 129.35
87 Flood protection work and complete renovation/ improvement of 

MIC system at Sipini Pathar of Sipini village.
150.00 149.25 93.61 149.25

88 C/o Embankment at right bank Datung river to protect WRC field 
of Bizari village 

150.00 149.25 149.25 149.25

89 Protection of NCI colony and Mopaya WRC field under Deomali 
sub-division

150.00 149.25 55.68 149.25

90 C/o Protection wall with drainage syetem of flood water at Forest 
Colony, Doimukh

150.00 149.25 NA 149.25

91 Cluster of Flood control works under Raga, Dollungmukh and 
Kamporijo Circle 

160.00 159.20 102.00 159.20

92 Flood control works at Rimi, Ego, Kudu, Miyu,Siru, Echi, Siki, 
Sida, Lal, Didi, Kidi, Sie, Sile, Bumchi, Yachirijo, Bile, Biru, 
Singen, Nyongkorijo, Bogya, Toko, Nyipo, Sinem, Popurijo, 
Mipurijo, Sikitagu and Biakrijo areas under Daring, Basar and 
Tirbin Circle

200.00 199.00 137.00 199.00

93 C/o protection works at Aba river for Old Abali ,Khingili villages 
,PWD road and agricultural land.

200.00 199.00 100.75 199.00

94 Cluster of  MI Schemes under Gensi Sub-Division 200.00 199.00 57.26 199.00
95 Cluster of MI schemes under Jomlo Sub-Division 200.00 199.00 57.48 199.00
96 C/o flood protection work on Logun river near Damsite and its 

adjoining area at Naharlagun
200.00 199.00 NA 199.00

97 C/o Flood protection work on Pachin river at Lekhi village 200.00 199.00 199.00 199.00
98 Cluster of FDR work under Nyapin,Sangram and Phasang circle in 

Kurung Kumey district
200.00 199.00 133.00 199.00

99 Flood management works at Jengpathar, Namphuk,Balinong, 
Namchik & adjoining areas

200.00 199.00 NA 199.00

100 Flood management works at left bank of Noa Dehing river to 
protect Dharmapur & adjoining agricultural land areas.

200.00 199.00 NA 199.00

101 Flood control works on Sibo Korong,Maye,Rottong,Poklek & 
Besong river to protect village area & agricultural land area at 
Boying,Yagrung,Sibut & Takilalung village

250.00 248.75 248.75 248.75

102 C/o Cluster of Minor Irrigation projects under Boleng Sub-
Division

250.00 248.75 248.75 248.75

103 Improvement of earthen embankment constructed along the left 
bank of Tengapani river to protect cultivation land, Horti gardens, 
road communication and huts of Lathao, Jona-I to IV village

300.00 298.50 298.50 298.50

104 Cluster of flood control schemes under Tezu Sub-division to 
protect Tezu township and its adjoining areas

350.00 348.25 348.25 348.25

105 Completion of minor irrigation and flood control projects 2000.00 1990.00 1990.00 1990.00
106 C/o office building of the Circle Officer , Thingbu 40.00 40.00 NA 40.00
107 C/o office building of the Circle Officer , Mukto 40.00 40.00 NA 40.00
108 C/o office -cum store room for Textile & Handicrafts department at

Tawang
110.00 109.45 NA 109.45

109 C/o residential buildings Type-II Two Storied quadruple unit for 
Water Resource Division, Tawang

39.00 39.00 NA 39.00
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110 C/o security fencing of Abo Tani Philanthropic multi purpose farm 

Hile area at Tadin 
150.00 149.25 149.25 149.25

111 C/o residential building for ADCs' Administrative Staff at 
Singchung 

90.00 89.55 89.55 89.55

7129.00 7093.95 5031.48 7093.95

Water Resources (Phase-II)
112 LP works on Tirap River to protect Agril./ WRC field of

Longlong, Kantang, Old Jukhi, New Jukhi, Junglim Pather &
Rima

25.00 25.00 25.00 25.00

113 LP work on Tarap river,Tarik River to protect Agri/WRC
field of Panlom, Songkhu Havi, Tongthung Havi, Lungsang
& Khimiyang Village

50.00 49.75 NA 49.75

114 LP work on Tissue River and Tirap River to protect
Agri/WRC field of Bubang ,Ngeichang and & Langchuk
village

50.00 49.75 49.75 49.75

115 Flood protection work to protect Roing Hydel Channel, Mini
Zoo and Roing Township Water Supply

25.00 25.00 20.00 25.00

116 Construction of Cluster MIP schemes under Raga and
Kamporijo Circle 

40.00 40.00 40.00 40.00

117 Construction of MIP/MIC at Bameng block 50.00 49.75 NA 50.00
118 Cluster of MI schemes under Daporijo Sub-Division 70.00 69.65 NA 69.65
119 Construction of transit camp at Gyamdong 40.00 40.00 NA 40.00
120 FC work to protect the road at type -II colony ,Seppa 30.00 30.00 NA 30.00
121 FC work to protect Macha Rankyo road near Medical colony 

,Seppa
30.00 30.00 NA 30.00

122 Rate MIP at Rach Tabio village(Sagalee) 20.00 20.00 NA 20.00
123 Emergent flood control work to protect Emmeng MIC at 

Simong Village
9.90 9.90 9.90 9.90

124  Bank erosion control at various places under Sagalee Sub-
Division.

230.00 228.85 NA 228.85

 Total 669.90 667.65 144.65 667.90
Grand Total

RWD (Phase-I)
(a) Rural Roads

125 C/o Suspension bridge with RCC Tower Pillar over Silin River 
between BMS road to Label Moring

50.00 49.75 NA 49.75

126 Improvement of road from Bonia to Lingkam 100.00 99.50 NA 99.50
127 Renovation and maintenance of various roads  of RWD under 28 

Likabali-Gensi Assembly Constituency
100.00 99.50 NA 99.50

128 C/o road from Jang-Mukto road to Kharsa 100.00 99.50 NA 99.50
129  C/o rural link roads under Rural Works Sub-Division, Pangin 100.00 99.50 NA 99.50
130 C/o Football field at Manmao and C/o RLR from Manmao to New 

Longtoi bridge point
100.00 99.50 NA 99.50

131 Development of road from BRTF road to Alubari village 200.00 199.00 NA 199.00
132 Development of road from NH-52 to Dharampur via Podumoni and

Ekaroni( SH; 5.Km )
200.00 199.00 NA 199.00

133 C/o road from Dongshengmang to Bonghar circle HQ (Formation 
cutting and soiling)

200.00 199.00 NA 199.00
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134 Improvement of rural road network 1700.00 1691.50 NA 1691.50
135 Improvement of approach road from Bameng township to 

secondary school
100.00 99.50 NA 99.50

136 C/o RLR from Nampong to Sangwal Khamlang village 200.00 199.00 NA 199.00
137 C/o road from Seppa Loffa to Changku 100.00 99.50 NA 99.50
138 Land protection works at Mithun Gate Colony, Vivek Vihar 

Complex and to protect ' O' point Tinali road near Mithun Gate , 
Itanagar

150.00 149.25 NA 149.25

3400.00 3383.00 3383.00

(b)Soil & Water Conservation
139 Infrastructure development of Tirbin and Daring Circle 100.00 99.50 NA 99.50
140 Upper Catchments treatment of Ephipai River at Roing, Lower 

Dibang Valley
100.00 99.50 NA 99.50

141 C/o protection wall  at right bank of Kameng river (L) 100.00 99.50 NA 99.50
142 Repair and renovation of drainage system at PTC, Bandardewa 30.00 30.00 NA 30.00

143 C/o of RCC Type Office Building for Executive Engineer, Rural 
Works Division, Tawang

67.00 66.67 NA 66.67

144 C/o SDPO Office building at Singchung 70.00 69.65 NA 69.65
145 Infrastructure development of Ziro-II block under Lower Subansiri 

district
350.00 348.25 NA 348.25

146 Construction of Shopping Complex (Block -II & III) at Hawai 400.00 398.00 NA 398.00
147 Infrastructure development of Koloriang township 100.00 99.50 NA 99.50
148 Infrastructure under Jairampur, Manmao, Nampong and Rima 

Putok circles
150.00 149.25 NA 149.25

1467.00 1459.82 1459.82

RWD(Rural Roads) (Phase-II)
149 Construction of Aalo -Likabali BRTF road to Community

Dere Pushi-Doke (Moli)
40.00 40.00 NA 40.00

150  Construction of Aalo Hydel  road to Bili village 30.00 30.00 NA 30.00
151  Construction of village link road under various palces under 

Sagalee Sub-Division
230.00 228.85 NA 228.85

152 Infrastructure development of Rural link roads and bridges 
under  Manmao,Nampong and Jairampur circles of 
Changlang district

100.00 99.50 NA 99.50

153 Construction of link road from Miao-Jagun road to Khachang
village.

20.00 20.00 NA 20.00

154 Construction of rural link road from Namphainong to Injan
via-Samkhidong, Kaikhepather, Water pump village

60.00 59.70 NA 59.70

155 Construction of rural link road from Khimiyang-Songkhu
road to Jangi Havi village.

30.00 30.00 NA 30.00

156 Construction of road from M-J main road to Choephelling-
Lama village, Miao

20.00 20.00 NA 20.00

Total 530.00 528.05 528.05

Civil Aviation (Phase-I)
157  Renovation, metaling, carpeting, compound wall and protection 

work at Aliney Landing Ground
10.00 10.00 NA NA
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158  Renovation, carpeting, security fencing, concrete pakka drain at 

Dambuin.
10.00 10.00 NA NA

159 Improvement of helipad ground at Bameng including construction 
of drainage system 

25.00 25.00 NA NA

160 Construction of helipad at Bleeting 30.00 30.00 NA NA
161 Construction of helipad at Zemithang 30.00 30.00 NA NA
162 C/o of helipad at Guamdong 35.00 35.00 NA NA
163 C/o new helipad at Bomja 50.00 49.75 NA NA
164 Extension of Helipad-cum-General play ground at Nacho (SH: 

RCC Gallery, CC Drain)
50.00 49.75 NA NA

165 C/o helipad at Taliha 120.00 119.40 NA NA
166 C/o waiting room, ticket counter, VIP lounge, security room, 

refilling station and residential accomodation at Tawang helipad
200.00 199.00 NA NA

560.00 557.90 0.00

Civil Aviation (Phase-II)
167 Construction of new helipad at Mipi for landing of MI-172 

helicopter (CO HQ)
20.00 20.00 NA NA

168 Construction of new helipad at Maliney for landing of MI-
172 helicopter (CO HQ)

20.00 20.00 NA NA

169 Construction of helipad at Gusar 20.00 20.00 NA NA
170 Construction of helipad at Pipu and Gyawpurang 20.00 20.00 NA NA
171 Maintenance of helipad at New Bomdila 20.00 20.00 NA NA
172 Construction of helipad at Maro 15.00 15.00 NA NA
173 Construction of helipad at Goiliang 22.00 22.00 NA NA
174 Improvement /construction of Helipad at 140.00 139.30 NA NA
175 Installation and other infrastructure for X-Ray Baggage 90.00 89.55 NA NA
176 Construction of helipad at Kaho 15.00 15.00 NA NA

Total 382.00 380.85 0.00

School Education (Phase-I)
177 C/o CC half wall security fencing around Govt. HSS, Dumporijo 10.00 10.00 NA NA
178 Maintenance and extension of Auditorium of Govt. Sec. School, 20.00 20.00 NA NA
179 C/o 40 bordered girls hostel for CIHCS at Dahung 40.00 40.00 NA NA
180 Infrastructure Development  of Govt. Secondary school, Pakoti 50.00 49.75 NA NA

181 Development of School infrastructure at Aalo (West) 50.00 49.75 NA NA
182 C/o auditorium at Diyun 50.00 49.75 NA NA
183 C/o Secondary school building at Borduria 50.00 49.75 49.75 49.75
184 C/o Town Primary School building at Mechuka                               50.00 49.75 NA NA
185 Construction of office building for SIEMAT at Itanagar 50.00 49.75 NA NA
186 Repair & renovation of Boys Hostel of Govt. HSS, Nyapin 50.00 49.75 NA NA
187 C/o Auditorium building of Govt. Higher Sec. School  at Rupa 80.00 79.60 NA NA
188 C/o building at Govt. Secondary School, Lhou 100.00 99.50 NA NA
189 C/o teachers' quarter for Govt. Secondary School at Lhou 100.00 99.50 NA NA
190 C/o teachers quarter for  Govt. Secondary School at Jang 100.00 99.50 NA NA
191 C/o boys' hostel at Maha Buddhi Society, Diyun 100.00 99.50 NA NA



Page 9

Sl 
No.

Name of  projects Approved 
Cost of the 

Project

Project-
Wise 

allocation 
after 

deducting 
0.5% for 

Expdr Status of 
U.C

1 2 3 4 5 6
192 C/o SP Type School building/ class room under Tali Circle - 15 

Nos. 
150.00 149.25 NA NA

193 C/o SP Type School building/ class room under Pipsorang Circle- 
15 Nos.

150.00 149.25 NA NA

194 Infrastructure development of  Govt. School Buildings in 
Koloriang in Kurung Kumey District

200.00 199.00 NA NA

195 Building infrastructure schemes for Education and Health 
Departments under Nari-Koyu Sub-Division

400.00 398.00 NA NA

196 Procurement of Text Books from NCERT 700.00 700.00 NA NA
197 Infrastructure development of school buildings in Arunachal 

Pradesh
800.00 796.00 NA NA

198 Creation of Corpus Fund for Ramakrishna Mission School, Aalo 2000.00 2000.00 NA NA

199 Creation of Corpus Fund for Vivekananda Kendra Vidyalayas of 
Arunachal Pradesh

4000.00 4000.00 NA NA

 9300.00 9287.35 49.75 49.75

School Education (Phase-II)
200 Maintenace of Govt. Secondary School at Chayangtajo 30.00 30.00 NA NA
201 Construction of 30(thirty) bedded boys hostel with kitchen 

and toilet at Govt. HSS, Kalaktang
80.00 79.60 NA NA

202 Construction of boys' hostel for 100 boarders at Govt. Hr. 
Sec. School, Basar

100.00 99.50 NA NA

203 Construction of infrastructure development of Borduria 
Secondary School in Tirap district (SH: Double storied class 
room, Toe wall, entrance gate, basket ball court and storm 
water drain)

87.50 87.06 87.06 87.06

204 Construction of 11(eleven) nos. school buildings class rooms 
at various locations under Trizino, Bhalukpong, Jamiri and 
Singchung circle

110.00 109.45 NA NA

Total 407.50 405.61 87.06 87.06

Higher  & Technical Education (Phase-I)
205 Infrastructure development of  Government colleges 1000.00 995.00 NA NA

 Fisheries (Phase-I)
206 C/o Fishery (Fish pond) of  Abo Tani Philanthropic multi purpose 50.00 49.75 NA NA
207 C/o new fish ponds in rural areas of Arunachal Pradesh 100.00 99.50 NA NA

150.00 149.25 0.00
Horticulture (Phase-I)

208 Completion of on-going buildings 60.00 59.70 NA NA
209 Packaging house of sub-tropical horticulture products at Namsai, 

Lohit District
100.00 99.50 NA NA

210 Packaging house of temperate horticulture products at 
Salari/Dirang in West Kameng District

100.00 99.50 NA NA

260.00 258.70 0.00

Agriculture (Phase-I)
211 Establishment of demonstrative units for production of seed potato 

in Arunachal Pradesh
200.00 199.00 NA NA
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Animal Husbandry & Vety (Phase-I)

212 Infrastructure development of Veterinary Complex  with 
demonstration unit for farmers welfare, Pilot project on  Genetic 
Preservation of rare indigenous species , and Dairy Development 
including Pastureland  Development 

650.00 646.75 NA NA

Sports & Youth Affairs (Phase-I)
213 Construction/ development of play ground at Seijosa 20.00 20.00 NA NA
214 Development of play ground at Naksa Pahar Dissing Paso circle 20.00 20.00 NA NA

215 C/o protection wall and fencing for Foot Ball Ground at Raga 60.00 59.70 NA NA
216 C/o of Archery, Air Rifle Shooting Range, Boxing Shed, Artificial 

Sports climbing wall at Itanagar
100.00 99.50 NA NA

217 C/o Multipurpose play ground with Stadium facility at Kheti 
village

100.00 99.50 99.50 99.50

218 Infrastructure development of Sports Complex at Tuting 100.00 99.50 NA NA
219 Infrastructure development of Sports Complex at Yingkiang 100.00 99.50 NA NA
220 Infrastructure development of  Sports Authority of Arunachal 

Pradesh
150.00 149.25 NA NA

221 Development of Sports Complex at Chimpu 250.00 248.75 NA NA
222 Creation of Corpus Fund for Sangay Lahden Sports Academy 300.00 300.00 NA NA

 1200.00 1195.70 99.50 99.50
Public Works (Phase-I)

223 C/o Semi-RCC T-IV -1 No. residential Building for  AE ( Elect) at 
Dumporijo

20.00 20.00 NA NA

224 C/o CC half wall security fencing around PHC, Maro under 
Baririjo circle

20.00 20.00 NA NA

225 Infrastructure development of SDO, HQ, Nyapin (SH: C/o office 
building.)

25.00 25.00 NA NA

226 C/o EAC Office building at Bhalukpong 30.00 30.00 NA NA
227 C/o SDO Office building at Thirzino 30.00 30.00 NA NA
228 C/o of security boundary wall arround DC's residence at Khonsa 

and halogen boundary lighting with 10 KV generator with shed
35.00 35.00 105.00 1.05

229 C/o RCC gallery at General Parade Ground, Tawang 48.00 48.00 NA NA
230 Infrastructure development of C.O. Headquarter at Phassang (SH: 

C/o office building and residence of CO, staff quarter for UDC, 
LDC, Peon etc.)

50.00 49.75 NA NA

231 Remodaling /renovation and infrastructure development of CRPF 
Campus at Senkiview,Itanagar

50.00 49.75 NA NA

232 Infrastructure development of sub-jails  at Changlang, Khonsa and  
Aalo 

51.00 50.75 NA NA

233 C/o 3 storied SDO office building at Kanubari 60.00 59.70 NA NA
234 C/o Cultural-cum-Meditation hall at Dolma park at Lumla.(Phase - 

I) 
70.00 69.65 NA NA

235 C/o State Guest House [wood barn" Wooden Dream House" type 
structure] at Naharlagun

80.00 79.60 NA NA

236 Improvement /renovation of infrastructure under Sangram PW 
division , Palin, Kurung Kumey district

90.00 89.55 NA NA

237 Repairs and maintenance of Golden Jublee Banquet Hall 100.00 99.50 NA NA
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238 C/o Circuit House at Bhalukpong 100.00 99.50 NA NA
239 C/o SDO staff quarter at Chayangtajo 100.00 99.50 NA NA
240 C/o new Circuit House at Bomdila 100.00 99.50 NA NA
241 C/o wood barn" Wooden Dream House" within Rajbhawan 

premises at Itanagar
120.00 119.40 NA NA

242 C/o high rise boundary wall, vehicle shed-cum-open air party shed, 
steel ornamental gate and land scaping at HCM bunglow, Itanagar 

133.00 132.34 NA NA

243 C/o building for ADC office and Staff accommodation at Dirang 
(Phase-I)

150.00 149.25 NA NA

244 Improvement of Library-cum-Museum at Garden Ryabgyeling 
Monastery School at Bomdila

150.00 149.25 NA NA

245 C/O permanent Deputy Commissioner Office at Anini ( Phase -I) 197.37 196.38 4.82 4.82
246 C/o of ADC Office  building at Lumla 200.00 199.00 NA NA
247 C/o gallery and rostrum at the I.G. Park , Itanagar 200.00 199.00 NA NA
248 Extension of office building of  Planning Department 250.00 248.75 NA NA
249 C/o office building for Deputy Commissioner, Tawang 300.00 298.50 NA NA
250 C/o new Guest House with Officers' Club at Itanagar including 

renovation of existing Circuit house
350.00 348.25 NA NA

251 Infrastructure development of ADC's Office at Jang 500.00 497.50 NA NA
252 Improvement of inspection bunglow at Taliha 60.00 59.70 NA NA

3669.37 3652.06 109.82 5.87

Public Works (Phase-II)
253 Construction of VVIPs Rest House at Itanagar 96.89 96.41 NA NA
254 Additional fund for completion of newly constructed CM's 

bangalow
100.00 99.50 NA NA

255  Construction of sub-transport station of Boleng 35.00 35.00 NA NA
256 C/o a guest house with two rooms for VVIP suit in Arunachal 

Pali Vidyapith Society Complex at Chongkham
50.00 49.75 NA NA

257 Acquisition of private building at Namsai for accommodation 
of various Govt. offices.

200.00 199.00 NA NA

Total 481.89 479.66 0.00

Geology and Mining (Phase-I)
258 C/o Double storied RCC Office Building for Geology & Mining 

Department
161.00 160.20 NA NA

Geology & Mining (Phase-II)  
259 Infrstructure development of Arunachal Pradesh Mineral 

Development Trading Co-oporation Ltd. 
50.00 49.75 NA NA

PHE & WS (Phase-I)
260 Water supply to Lhou Village and its adjoining new settlement 20.00 20.00 NA NA
261 Improvement & Augmentation of water supply at Mankota Gompa 20.00 20.00 20.00 20.00

262 Augmentation of W/S at Khimiyang township 20.00 20.00 NA NA
263 C/o CC drain at 8 KM Water Treatment Plant site, Tawang 21.00 21.00 NA NA
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264 C/o Random Rubble Masonry for protection of various water 

supply structure at Tawang
28.00 28.00 NA NA

265 C/o of RCC Godown under PHED 32.00 32.00 NA NA
266 Improvement of existing distribution network of water supply at 

Pasighat Market area within Pasighat township
50.00 49.75 NA NA

267 Maintenance and restoration work at various rural water supply 
system  under PHE &Ws Division , Bomdila

50.00 49.75 NA NA

241.00 240.50 20.00 20.00

 Water Supply (Phase-II)
268 Drinking water supply at newly established Sigi-Gusar Circle 

Hq.
70.00 69.65 NA NA

269 State share for augmentation of water supply for Itanagar 
Township ( Phase -II)

200.00 199.00 199.00 199.00

270 Improvement of water supply infrastructure to augment the
water supply system of Itanagar- Naharlagun township.

400.00 398.00 398.00 398.00

271 Construction of compound wall arround WPT Senkhi View 
at Itanagar

103.00 102.49 NA NA

 Total 773.00 769.14 597.00 597.00

Tourism (Phase-I)
272 C/o tourist hut at Mago 30.00 30.00 NA NA
273 Electrification of Ganga Lake (Geker Sinnyi), Itanagar 87.00 86.57 NA NA
274 C/o Art ,Culture & Tourism centre at Goju village under Bordumsa 115.00 114.43 NA NA

232.00 230.99 0.00

Tourism (Phase-II)
275 Development of tourism at Hot Spring, Dirang 50.00 49.75 NA NA
276 Construction of Wood barn "Wooden dream House "at 

Shyaro in Tawang District
100.00 99.50 NA NA

277 Renovation and Interior works of Convention hall at Tawang 150.00 149.25 NA NA

 Total 300.00 298.50 0.00

Tourism (Phase-III)
278 C/o District Tourist Information Office building at Tawang 69.00 68.66 NA NA

Art & Culture (Phase-I)
279 C/o Mopin Dere and Pogi-Pora at Aalo 25.00 25.00 NA NA
280 C/o Community Hall at Gyamdong 40.00 40.00 NA NA
281 C/o Community hall-cum-cultural centre at Singsur (Lhou) 40.00 40.00 NA NA
282 C/o Community hall-cum-cultural centre at Temilo, Tawang 50.00 49.75 NA NA
283 C/o Community hall-cum-cultural centre at Jamyang Choekorling 

at Changrong, Tawang
60.00 59.70 NA NA

284 C/o Community hall-cum-cultural centre at Kharsa Psangdopre 
(Jang)

60.00 59.70 NA NA

285 Construction & development of Aquarium at Donyi -Polo Dere 
complex at Aalo

105.00 104.48 NA NA
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286 C/o Library -cum-Museum and meditation hall at Tenga Pani 200.00 199.00 NA NA
287 Creation of corpus fund for Central Institute of Himalayan Culture 

Studies at Dahung
500.00 500.00 NA NA

1080.00 1077.63 0.00

Art & Culture (Phase-II)
288 Renovation/ reconstruction of Old Cultural Centre at 

Mechuka
100.00 99.50 NA NA

289 Construction of Cultural-cum-Community Hall in the 
Districts

110.00 109.45 NA NA

290 Development of cultural-cum- recreation centre at 
Chayangtajo

200.00 199.00 NA NA

291 Construction of Cultural hall at Taksing 20.00 20.00 20.00 20.00
292 Contribution to NEZCC, Dimapur 50.00 49.75 NA NA

Total 480.00 477.70 20.00 20.00

Textile & Handicrafts (Phase-I)
293 Modernization of Handloom & Handicrafts sector including 

Sericulture/ Bee keeping and  other village industries
200.00 199.00 NA NA

Food Processing & Industries (Phase-I)
294 Infrastructure development of Women Industrial Training 

Institute(ITI), Yupia 
100.00 99.50 NA NA

Environment & Forests (Phase-I)
295 Development of infrastructure of Environment & Forest 

Department
600.00 597.00 NA NA

Urban Development & Housing (Phase-I)
296 C/O of RCC proctection wall aroud cremation ground at 

Karshingsa/Nirjuli
30.00 30.00 29.85 29.85

297 C/o retaining wall in Dadh  colony, Itanagar 30.00 30.00 29.85 29.85
298 C/o Officers' Housing Complex at Itanagar 500.00 497.50 NA NA
299 C/O approach road  and parking place for proposed shopping 

complex for un-employed & poor women at Tawang Township
154.00 153.23 NA NA

300 C/o protection work at Papu Nallah 100.00 99.50 99.50 99.50
301 Extension of Taxi Parking Place at Tawang 10.00 10.00 NA NA

824.00 820.23 159.20 159.20

Urban Development (Phase-II)
302 Construction of housing for Govt. employees at Sagalee, 

Arunachal Pradesh
144.00 143.28 NA NA

303 Providing of matching State share against various projects / 
schemes under different CSS schemes during the year 2008-
09.

456.00 453.72 453.77 453.77

Total 600.00 597.00 453.77 453.77

Health (Phase-I)
304 C/o SPT -IV quarter for Medical Officer at Kapu Health centre 12.50 12.50 NA NA
305 Electrification of Regional Diagnostic Centre at Miao and Roing 32.00 32.00 NA NA
306 Extension of Primary Health Centre at Bhalukpong 60.00 59.70 NA NA
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307 C/o Primary Health Centre at Borduria 100.00 99.50 NA NA
308 Procurement of essential medicine (Allopathic) 500.00 500.00 NA NA

704.50 703.70 0.00

Health (Phase-II)
309 Establishment of mobile critical cardiac care unit under 

General Hospital, Naharlagun
75.00 74.63 NA NA

310 State share of NRHM for providing facilities under ASHA, 
JSY, CHCs, PHCs, etc.

200.00 200.00 NA

275.00 274.63 0.00

General Housing (Phase-I)
311 Infrastructure development of New Doyor village 100.00 99.50 63.51 63.51

Social Welfare (Phase-I)
312 C/o CDPO Office building/barrack in interior ICDS Projects 

including completion of Working Women Hostel
500.00 497.50 497.50 0.00

Trade & Commerce (Phase-I)
313 Study on export potential survey of Arunachal Pradesh 26.00 26.00 NA NA

 IPR (Phase-I)
314 Infrastructure development for department of Information and 

Public Relations in the State
60.00 59.70 NA NA

Rural Development (Phase-I)
315 C/o IB at Tashigong in Upper Siang District 20.00 20.00 NA NA
316 C/o infrastructure at Bameng block (School building etc.) 50.00 49.75 NA NA
317 Improvement & infrastructure development in Education & Health 

(To be executed by BDO, Mebo)
115.00 114.43 NA NA

318 Improvement & infrastructure development in Sports at Mebo 
Town  (To be executed by BDO, Mebo)

200.00 199.00 NA NA

385.00 383.18 0.00

 Rural Development  (Phase-II)
319 State Share for IAY 600.00 597.00 NA NA
320 Infrastructure development at Seijosa S.D.O. Head Quarter of 

East Kameng District in Arunachal Pradesh(SH:-Gravel 
Road, Approach Road, Bachelor Barrack, Improvement of 
Township road, Drinking Water Supply, C.C. Steps, School 
Class Rooms, Improvement of Natural lake (Water treatment 
plant, tourist resorts and Rain water harvesting etc.)

350.00 348.25 NA NA

321 Upgradation of Rural Houses under 37 West Pasighat 
Assembly constituency

30.00 30.00 NA NA

322  Construction of Rural Market at Ruksin 30.00 30.00 NA NA
323 Infrastructure development of selected backward CD Blocks 

(Phase -I)
1560.00 1560.00 30.00 30.00
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324 Construction of security compound wall and approach road

with local type entrance gate  at District Hospital, Tawang
40.00 40.00 NA NA

325 Construction of Steel tower Suspension bridge over river 
Pachuk in between Lapung and Effa village in East Kameng 
District

150.00 149.25 NA NA

326 Construction of mule/porter tracks at Bameng block 50.00 49.75 NA NA
Total 2810.00 2804.25 30.00 30.00

Police 
327  Infrastructure development for 3rd IRBN Headquarter  

IRBN at Seijosa
400.00 398.00 NA NA

Planning Department
328 Concept Paper for Jan-Suvidha for office of the Deputy 

Commissioners (Nine locations)
76.20 76.20 NA NA

Treasuries & Accounts (Phase-I)
329 Computerization of Treasuries and Sub-Treasuries             ( Phase- 

I)
100.00 99.50 NA NA

Science & Techonology (Phase-I)
330 Pre-fasibility report, survey and investigation, collection of 

data at site, preparation of DPR and cost estimation of MH 
project, Design and construction drawings for civil works 
under S & T demo project of department of Science & 
Technology, Govt. of India.

100.00 99.50 NA NA

Grand Total    56100.00 55877.70 7812.75 2035.17



Annexure-‘B’ 
Department-wise  list of Projects under One Time ACA, 2007-08 and Status of 

submission of UCs 
 
 

  Name of  projects 90% 
Grant 

10% 
Loan 

Total  Expdr Status of 
UCs 

1 2 3 4 5   
 Public Works Department ( Roads & Bridges)  

1 C/o Steel bridge over river Yammeng on Kolung- 
Dalbing road  (Span 75 mtr) 

225.00 25.00 250.00 250.00 250.00

2 C/o Steel Truss bridge over river Dibang near Anini 
(Span 150 mtr) 

99.00 11.00 110.00 110.00 110.00

3 C/o Pasighat –Damroh –Mariyang road (87 Km) and 
bridge over river Simak (Span 30 mtr) 

238.50 26.50 265.00 265.00 265.00

4 C/o steel bridge over Jia river on Parbuk -Kabang 
(span 45 mtr) on Roing –Shantipur road 

112.50 12.50 125.00 125.00 125.00

5 C/o RCC bridge over river Bereng (span 80 mtr) on 
Chowkham-Tezu road  ( via Alubarighat and Digaru 
Hut) 

135.00 15.00 150.00 150.00 150.00

6 Improvement of road from Doimukh to Potin via 
Hoj 

135.00 15.00 150.00 150.00 150.00

7 Improvement of Toru - Sagalee road  135.00 15.00 150.00 150.00 150.00
Improvement of various roads under Capital area 225.00 25.00 250.00 250.00 250.00
a) Improvement of road from Jotte to Bassar Nallah 
(Rs.95.00 lakh) 

    

b) Improvement of road from Papu Nallah to Khola 
Camp via Yupia (Rs. 100.00 lakh) 

  
  

  

8 

c) Improvement of road from Itanagar to Papu 
Nallah via Jully village (Rs. 55.00 lakh) 

  
  

  

 Total : 1305.00 145.00 1450.00 1450.00 1450.00
 RWD  

9 Maintenance of assets under Rural Roads  360.00 40.00 400.00 400.00 400.00
 Power (T&D)       

10 a) Completion of 12 Nos last mile ongoing projects 
(Rs.442.63 lakh) and b)Implementation of 23 Nos 
new schemes(connectivity to SHEP for  Rs. 557.37 
lakh) 

900.00 100.00 1000.00 602.16 602.16

  Water Resource Development       
11 Augmentation and renovation of irrigation projects 

in Arunachal Pradesh 
360.00 40.00 400.00 400.00 400.00

 Tourism       
12 C/o  Tourist Lodge at Sela 44.10 4.90 49.00 49.00 49.00
13 C/o Tourist Lodge at Wessang under East Kameng 

district 
98.10 10.90 109.00 NA NA

  Total 142.20 15.80 158.00 49.00 49.00
 School Education       

14 Procurement of Text Books 180.00 20.00 200.00 200.00 200.00
15 C/o girls hostel at Gai Middle school ,Papumpare 

district 
13.50 1.50 15.00 NA NA

16 C/o Girls and Boys hostel at Pilla Middle 
school,Papumpare district 

13.50 1.50 15.00 NA NA

17 C/o Girls hostel at Doimukh Higher Secondary 
School, Papumpare district 

13.50 1.50 15.00 NA NA

18 C/o Office building for State Resource Centre (SRC) 54.00 6.00 60.00 60.00 60.00
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at Chimpu. 
19 Infrastructure development of school at Mukto 

Middle School including teacher quarters, fencing 
etc  in Tawang district 

85.50 9.50 95.00 95.00 95.00

20 Infrastructure development of schools  in Kurung 
Kumey district 

90.00 10.00 100.00 NA NA

  Total 450.00 50.00 500.00 355.00 355.00
  Public Works       

21 C/o indoor stadium at Lhou in Tawang District ( 
After completion of the project,  the PWD 
department will handover the same to Sports and 
Youth Affairs Department)  

180.00 20.00 200.00 200.00 200.00

  General Housing       
22 Addition and alteration to bungalow of Ministers, 

Parliamentary Secretaries, Advisers  and Senior 
Officers  at Itanagar   

135.00 15.00 150.00 150.00 150.00

 Horticulture       
23  Lavender Plantation 45.00 5.00 50.00 50.00 50.00 

  Grand Total :  One  Time ACA 3877.20 430.80 4308.00 
 

3656.16 3656.16
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Annexure-‘C ’ 
 

Department –wise list of projects under   Special Plan Assistance 
(SPA),2007-08 and Status of submission of UCs 

           
(Rs. in lakh) 

Sl. 
No. 

Name of  projects 90% 
Grant 

10% 
Loan 

Total  Expdr Status of 
UCs 

1 2 3 4 5  6 
 Public Works   (Roads & Bridges)   

1 C/o road from Stadium to Zimthung road tri-
junction via DIET Rungkhung including 
remaining works of Kharka suspension bridge at 
Dirang township 

207.00 23.00 230.00 230.00 230.00

2 Approach road to SDO's residence including 
construction of culverts, retaining walls and 
WBM in Rupa township 

18.00 2.00 20.00 20.00 20.00

3 Improvement of road  network at Bomdila 
township( 4.00 Kms) 

180.00 20.00 200.00 200.00 200.00

4 Special repairs & maintenance of road from 
Attarang to Lamgu (21 Km)  

180.00 20.00 200.00 200.00 200.00

5 C/o road from Hari to Hapia 135.00 15.00 150.00 150.00 150.00
6 C/o approach road from BRTF road to JNV 

School at Langbia village  
180.00 20.00 200.00 200.00 200.00

7 Renovation /Improvement of Tamen-Tali road 
from Duggi to Luba (26.00 KM)  

207.00 23.00 230.00 230.00 230.00

8 C/o road from Page Nalo PMGSY road to 
Jingmuri village (7.00Kms)  

180.00 20.00 200.00 200.00 200.00

9 Improvement of road at Dumporijo Township  117.00 13.00 130.00 130.00 130.00
10 Construction and  extension of township road to 

Gusar (Sigi) Circle Office Head Quarter 
(including helipad ground and its approach roads 
extension towards Bui-Nguki-Uli-Bulo road 

90.00 10.00 100.00 100.00 100.00

11 Improvement of road from Kamba to Darak( 
15.00 Kms) 

117.00 13.00 130.00 130.00 130.00 

12 C/o road from BRTF road to Lutak -Tiri-
Ngensi,Deke-Degam-Lite via Pira village 
(22.00Kms) 

135.00 15.00 150.00 150.00 150.00

13 C/o Steel bridge over Hoo River on Nyorak-
Nikte road 

135.00 15.00 150.00 150.00 150.00

14 Restoration  and maintenance of Pasighat-
Ledum-Tene-Koyu road and Pasighat-Pangin 
road  

90.00 10.00 100.00 100.00 100.00

15 Improvement of Mebo Township road. 95.40 10.60 106.00 106.00 106.00
16 C/o of road from Katan to Reglat to connect 

Pasighat -Mariyang road near Silli  
181.80 20.20 202.00 202.00 202.00

17 Improvement of Anini Township road 207.00 23.00 230.00 230.00 230.00
18 Improvement of  Bizari-Loklung Road (14.60 

Kms) 
90.00 10.00 100.00 100.00 100.00

19 Improvement of Tezu Township road (63.10 
Kms) 

180.00 20.00 200.00 200.00 200.00

20 C/o two numbers of steel bailey bridges at a) 
Mahadevpur -Krishnapur and b) Mahadevpur -
Sengapather road 

144.00 16.00 160.00 160.00 160.00
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21 Improvement of PWD road from Bordumsa  HQ 
via Borket & Makantang village to connect 
Bordumsa- Namchik road at Rajanagar 
village(19.15 Km),(Phase -I , 15.80 Km from 
Gidding Tinali to Rajanagar village Tinali)  

207.00 23.00 230.00 230.00 230.00

22 C/o Changlang -Ranglum road (56 Kms) 117.90 13.10 131.00 131.00 131.00
`23 C/o road from Phangtip to Changra via Watlom 

(Phase –I) 40 Km. 
133.20 14.80 148.00 148.00 148.00

24 C/o Sanliam -Longbo road (15.00 Kms) 180.00 20.00 200.00 195.15 195.15
25 C/o Steel bridge over river Tissi and its 

approaches  
117.00 13.00 130.00 130.00 130.00

26 C/o  Banfera -Wanu road (10.00 Km)   90.00 10.00 100.00 100.00 100.00
27 C/o  Pumao  Khotnu road 180.00 20.00 200.00 200.00 200.00
28 Improvement of Mintong Konsa road via Khasa 207.00 23.00 230.00 230.00 230.00
29 Restoration of road in between Lanka to 

Suchung 
90.00 10.00 100.00 100.00 100.00

30 C/o road from Ambam to Nyopang (7.5 Kms) 99.00 11.00 110.00 110.00 110.00
31 C/o road from Palazi-Thrizino to C.O.HQ at 

Richikrong via Kaya Valley 
180.00 20.00 200.00 200.00 200.00

32 C/o road from Pistana to Sito Village ( 7.00 
Kms) Ph-I 

117.00 13.00 130.00 130.00 130.00

33 C/o road from Birum to Rubdi Village( 12 Kms) 
Ph-I 

90.00 10.00 100.00 100.00 100.00

34 C/o road from BRTF road to Siang river at Riga 
(4.00 Kms) 

90.00 10.00 100.00 100.00 100.00

35 Construction and implementation of various 
roads under Pangin Administrative Centre 

90.00 10.00 100.00 100.00 100.00

36 C/o various important roads  under Raga SDO 
HQ 

180.00 20.00 200.00 200.00 200.00

  Total  5037.30 559.70 5597.00 5592.15 5592.15
  Power(T&D)     

37 C/o 33 KV Sub station at Panchali, Itanagar 315.00 35.00 350.00 350.00 350.00

  Hydro Power   
38 Completion of last mile projects    

  a) Domkhrong HEP (2000 KW) 31.50 3.50 35.00 35.00 35.00
  b) Pacha HEP(3000 KW) 616.50 68.50 685.00 685.00 685.00
  c) Rina HEP (2000 KW) 58.50 6.50 65.00 65.00 65.00
  d) Bramdongchung MHP,Thimbu MHP,Shakti 

MHP,Bongleng MHP (400 KW) 
112.50 12.50 125.00 125.00 125.00

  e) R & M of Kitpi Ph-I (1500 KW) 31.50 3.50 35.00 35.00 35.00
  f) R & M of Along MHS (400 KW) 36.00 4.00 40.00 40.00 40.00
  g) R & M of Awapani MHS ( 150 Kw) 31.50 3.50 35.00 35.00 35.00

39 C/o Chicklong Mini Hydel Project (1x50 Kw) 
(New project) 

89.10 9.90 99.00 99.00 99.00

  Total 1007.10 111.90 1119.00 1119.00 1119.00
 Water Resource  Development                               

  ( a) Flood Control   
40 Flood Control work at Sigen river to protect 

Gensi Township  
90.00 10.00 100.00 90.00 90.00

41 Flood Control work at 
Tekang,Yagrung,Sibut,Taki Lalung & Runne 
Villages 

90.00 10.00 100.00 90.00 90.00

42 C/o  earthen embankment to protect cultivable 
land on right bank of Ibrom Korong at Dambuk 

90.00 10.00 100.00 90.00 90.00

43 C/o  protection work to protect Simari -I, Simari-
II,old Abali,New Abali village,NH-52,Simari 

117.00 13.00 130.00 117.00 117.00
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Hydel and Agricultural field at Simari 

44 Flood protection work at Alubari 180.00 20.00 200.00 180.00 180.00
45 Flood protection work along Nargum river to 

protect Kalaktang township 
45.00 5.00 50.00 50.00 50.00

46 C/o flood protection  and river training work at 
Papu nallah, Naharlagun 

180.00 20.00 200.00 200.00 200.00

47 Anti erosion work at Pasi river at Kimin to 
protect the areas of Police Colony,Kimin-I 
village and adjacent areas upto the confluence  
points of Pasi and Kudh river   

135.00 15.00 150.00 150.00 150.00

   Total : (A) 927.00 103.00 1030.00 1030.00 1030.00
  (b) Minor Irrigation    

48 Land development project for Natun Kheti WRC 
field 

180.00 20.00 200.00 200.00 200.00

49 Cluster of MIPs under Mechukha Sub-Division 135.00 15.00 150.00 150.00 150.00
50 C/o Dabi MIP at Gangte Panchayat 108.00 12.00 120.00 120.00 120.00
51 Building infrastructure schemes under Nari 

Koyu Sub-Division 
207.00 23.00 230.00 230.00 230.00

   Total: (B) 630.00 70.00 700.00 700.00 700.00
 Total :  (A+B) 1557.00 173.00 1730.00 1730.00 1730.00

  RWD   
                  ( a) Soil & Water Conservation   

52 Catchment area treatment of Deopani river for 
MHS Phase -I & II  Roing Township W/S 
project 

90.00 10.00 100.00 100.00 100.00

53 Infrastructure development of hospital, roads, 
schools, Community Halls with library facility at 
Nampong 

207.00 23.00 230.00 230.00 230.00

54 C/o Shopping complex at Hawai 207.00 23.00 230.00 230.00 230.00
   504.00 56.00 560.00 560.00 560.00
                  (b) Rural Roads   

54 Establishment of Rural Works Sub-Division at 
Sango 

90.00 10.00 100.00 100.00 100.00

55 C/o three wheeler suspension bridge over 
Kameng river at Marginal                             

108.00 12.00 120.00 120.00 120.00

56 C/o steel decking suspension bridge over river 
Pakke at Pakke 

99.00 11.00 110.00 110.00 110.00

57 Infrastructure development of road from NH-52 
to Namsai Town (APIL) Phase –II 

90.00 10.00 100.00 100.00 100.00

58 C/o Infrastructure for public utilities like gravel 
approach road ,VIP rostrum, public gallery, 
cafeteria etc at Seppa                     

90.00 10.00 100.00 100.00 100.00

59 C/o RCC boundary wall for general  ground,  
Seppa 

90.00 10.00 100.00 100.00 100.00

   567.00 63.00 630.00 630.00 630.00
                                            

Total : ( a + b) 
1071.00 119.00 1190.00 1190.00 1190.00

 Urban Development   
60 10% state share for Infrastructure development at 

Tawang township. 
29.70 3.30 33.00 

61 10% state share for improvement of road 
network at Tawang township 

34.20 3.80 38.00 

    Total  63.90 7.10 71.00  70.35 70.35
  Trade & Commerce    

62 10% equity of the Special Purpose Vehicle(SPV) 90.00 10.00 100.00 NA NA
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for North East Trade Centre, Guwahati. 

  Public Health Engineering & Water Supply       
63 Providing drinking water supply to Gensi  

Township  through Gravity System 
90.00 10.00 100.00 100.00 100.00

64 Augmentation of Water supply to Miao 
Township 

207.00 23.00 230.00 230.00 230.00

65 Augmentation of water supply scheme for 
Naharlagun and Nirjuli township ( Ph-I) 

630.00 70.00 700.00 700.00 700.00 

66 Infrastructure development of PHE &WS Sub-
Division at Sango under Phassang Circle, 
Kurung Kumey 

90.00 10.00 100.00 100.00 100.00

  Total 1017.00 113.00 1130.00 1130.00 1130.00
  Higher & Technical  Education   

67 Infrastructure development of 5 Nos. 
Government Colleges 

306.00 34.00 340.00 340.00 340.00

  School Education   
68 C/o School Auditorium at HSS,Rupa 18.00 2.00 20.00 NA NA
69 C/o boys hostel at Govt Higher Secondary 

School, Kalaktang (25 boarders with toilet 
block) Ph-I 

27.00 3.00 30.00 30.00 30.00

70 Infrastructural development for Govt Secondary 
school, Taliha  

135.00 15.00 150.00 NA NA

71 Infrastructure development of Govt Secondary 
school at Old Mohong (To be executed by the 
RWD) 

45.00 5.00 50.00 NA NA

72 Infrastructure development of Govt Middle 
School at Kumari Khampti (To be executed by 
the RWD) 

18.00 2.00 20.00 NA NA

73 Infrastructure development for the up- gradation 
of Middle school to Secondary school at Thinsa  

207.00 23.00 230.00 230.00 230.00

74 Development of school infrastructure in Pubu-
Yubu Segment of Aalo West  in West Siang 
district  

72.00 8.00 80.00 NA NA

  Total  522.00 58.00 580.00 260.00 260.00
  Sports & Youth Affairs   

75 C/o Sports complex at Lumla 207.00 23.00 230.00 230.00 230.00
76 C/o Outdoor Stadium at Singchung         117.00 13.00 130.00 130.00 130.00
77 C/o  indoor stadium at Jang in Tawang District  217.80 24.20 242.00 242.00 242.00

  Total 541.80 60.20 602.00 602.00 602.00
  Art & Culture   

78 C/o Multipurpose Community Hall at District Hq 
, Daporijo 

90.00 10.00 100.00 100.00 100.00

79 Construction of Multipurpose Hall at Yomcha 90.00 10.00 100.00 100.00 100.00
80 C/o Mulitipurpose Cultural Hall at Aalo (To be 

executed by  Water Resource  Development 
Department) 

135.00 15.00 150.00 NA NA

  Total : 315.00 35.00 350.00 200.00 200.00
 Health & Family Welfare   

81 Infrastructure development of Health centre at 
Yangte 

72.00 8.00 80.00 NA NA

82 C/o Drugs de-addiction centre at Lathao under 
Namsai Sub-Division 

117.00 13.00 130.00 NA NA

83 Infrastructure development of District/General 
Hospital, Seppa(Ph-I) (To be executed by 
Urban Development Department ) 

180.00 20.00 200.00 NA NA

  Total   369.00  41.00  410.00 
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  General Housing   
84 C/o residential accommodation for General pool

at Tawang (Type -III-2 blocks(4 units each) and
Type-II 3 blocks (4 units each) 

207.00 23.00 230.00 230.00 230.00

85 C/o  retaining walls to protect residential areas in 
Rupa township 

18.00 2.00 20.00 20.00 20.00

86 C/O CM's Bangalow including badminton court 481.50 53.50 535.00 534.35 534.35
  Total  706.50 78.50 785.00 784.35 784.35
  Public Works   

87 C/o parking place near Gonpa  in Rupa township 18.00 2.00 20.00 20.00 20.00
88 C/o dining hall & protection of Rajendra Ashram 

premises 
18.00 2.00 20.00 20.00 20.00

89 C/o ADC Office building at Singchung 90.00 10.00 100.00 100.00 100.00

91 Development of infrastructure at various 
administrative centres  under Koloriang 
Constituency  

135.00 15.00 150.00 150.00 150.00

92 C/o retaining wall for protection of residential 
area of  Kalaktang township 

18.00 2.00 20.00 20.00 20.00

  Total  279.00 31.00 310.00 310.00 310.00
 Rural Development   

93 Improvement and infrastructure development of 
Health and Education Department at Mebo Sub-
Division (To be executed by BDO, Mebo) 

111.60 12.40 124.00 108.90 108.90 

94 Infrastructure  development at Seijosa SDO HQ 
of East Kameng District (approach road,SDO 
Office,SDO residence  and class rooms in ME 
school)( To be executed by BDO-Pakke-
Kessang/ Seijosa) 

180.00 20.00 200.00 128.30 128.30

 Total :- 291.60 32.40 324.00 237.20 237.20
  Grand Total :  SPA 13489.20 1498.8

0
14988.00 

  
13915.05 13915.05
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Annexure-‘D’ 
Department-wise list of  Projects under  Special Plan Assistance(SPA), and  

status of  UCs ,2006-07  
 

                                                                                    (Rs. in lakh) 
Approved Cost /Expdr and status of UCs       

 
SL. 
NO 

NAME OF SCHEMES 

90% 
Grant 

10% 
Loan 

Total Expdr Status of 
UCs

1 2 3 4 5 7 8 
 Health      
1 Infrastructure development of 

Health Centre at Lumla 
9.00 1.00 10.00 9.00 NA 

2 Infrastructure development of 
Health Centre, Rupa 

18.00 2.00 20.00 18.00 NA 

3 Infrastructure development of 
Health Centre, Kalaktang 

27.00 3.00 30.00 27.00 NA 

4 Improvement of 
infrastructure at Health 
Centre, Balukpong 

18.00 2.00 20.00 18.00 NA 

5 Infrastructure development of 
Health Centre, Thrizino 

18.00 2.00 20.00 18.00 NA 

6 C/o Health Centre building at 
Khenewa 

18.00 2.00 20.00 18.00 NA 

7 Infrastructure development of 
District Hospital, Seppa 

36.00 4.00 40.00 36.00 NA 

8 Improvement of Health 
Centre at Pakke-Kessang 

18.00 2.00 20.00 18.00 NA 

9 Infrastructure development of 
General Hospital at 
Naharlagun 

99.00 11.00 110.00 99.00 NA 

10 Infrastructure development of 
Health Centre at Doimukh 

18.00 2.00 20.00 18.00 NA 

11 Infrastructure development of 
Health Centre at Sagalee  

18.00 2.00 20.00 18.00 NA 

12 Infrastructure development of 
Health Centre, Yazali 

18.00 2.00 20.00 18.00 NA 

13 Improvement of District 
Hospital, Hapoli 

36.00 4.00 40.00 36.00 NA 

14 Infrastructure development of 
Health Centre, Nyapin 

27.00 3.00 30.00 27.00 NA 

15 Infrastructure development of 
Health Centre at Pip Sorang 

18.00 2.00 20.00 18.00 NA 

16 Renovation of Hospital at 
Koloriang 

36.00 4.00 40.00 36.00 NA 

17 Infrastructure development of 
Hospital at Taliha 

36.00 4.00 40.00 36.00 NA 

18 Improvement of District 
Hospital, Daporijo 

45.00 5.00 50.00 45.00 NA 
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19 Infrastructure development of 
Health Centre, Dumporijo 

18.00 2.00 20.00 18.00 18.00

20 Improvement of Health 
Centre at Liromoba 

9.00 1.00 10.00 9.00 9.00

21 Renovation of infrastructure 
of Health Centre, Likabali 

27.00 3.00 30.00 27.00 27.00

22 Improvement of 
infrastructure of Health 
Centre, Tirbin 

9.00 1.00 10.00 9.00 9.00

23 Infrastructure development of 
District Hospital, Along  

54.00 6.00 60.00 54.00 54.00

24 Infrastructure development of 
Health Centre at Rumgong 

36.00 4.00 40.00 36.00 36.00

25 Improvement of 
infrastructure at Health 
Centre, Mechuka 

27.00 3.00 30.00 27.00 27.00

26 Infrastructure development of 
District Hospital at 
Yingkiong 

54.00 6.00 60.00 54.00 NA 

27 Improvement of Health 
Centre at Pangin  

36.00 4.00 40.00 36.00 NA 

28 Infrastructure development of 
Health Centre, Nari 

27.00 3.00 30.00 27.00 NA 

29 Infrastructure development of 
Health Centre at Ruksin 

27.00 3.00 30.00 27.00 NA 

30 Infrastructure development of 
General Hospital at 
Pasighat(including ICU and 
compound wall) 

63.00 7.00 70.00 63.00 63.00

31 Infrastructure development of 
Borguli Health Centre 

18.00 2.00 20.00 18.00 NA 

32 Infrastructure development of 
District Hospital at Roing 

27.00 3.00 30.00 27.00 27.00

33 Improvement of 
infrastructure at Namsai 
Health Centre 

27.00 3.00 30.00 27.00 NA 

34 Infrastructure development of 
Health Centre, Diyun   

18.00 2.00 20.00 18.00 18.00

35 Infrastructure development of 
Health Centre, Jairampur 

27.00 3.00 30.00 27.00 NA 

36 Infrastructure development of 
Health Centre Nampong 

27.00 3.00 30.00 27.00 NA 

37 Improvement of 
infrastructure at District 
Hospital, Changlang 

27.00 3.00 30.00 27.00 NA 

38 Improvement of 
infrastructure of District 
Hospital, Khonsa 

27.00 3.00 30.00 27.00 27.00

39 Infrastructure development of 
Health Centre, Kapo 

18.00 2.00 20.00 18.00 18.00
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40 Infrastructure development of 
Health Centre, Kanubari 

27.00 3.00 30.00 27.00 NA 

41 Improvement of 
infrastructure Health Centre 
Longding 

27.00 3.00 30.00 27.00 NA 

42 Infrastructure development of 
Health Centre at Pongchau  

18.00 2.00 20.00 NA NA 

 Total 1188.00 132.00 1320.00 1170.00 333.00
 School Education      
43 Infrastructure development of 

Government Secondary 
School, Jang 

90.00 10.00 100.00 90.00 NA 

44 Infrastructure development of 
Government Secondary 
School, Bhalukpong 

27.00 3.00 30.00 27.00 NA 

45 Improvement of 
infrastructure of Government 
Higher Secondary School, 
Thrizino 

18.00 2.00 20.00 18.00 NA 

46 Infrastructure development of 
Government Secondary 
School, Burgaon 

9.00 1.00 10.00 9.00 NA 

47 Infrastructure development of 
Government Higher 
Secondary School at Bomdila 

27.00 3.00 30.00 27.00 NA 

48 Infrastructure development of 
Government Secondary 
School, Bameng  

36.00 4.00 40.00 36.00 NA 

49 Infrastructure development of 
Government Higher 
Secondary School, Seppa 

36.00 4.00 40.00 36.00 NA 

50 Infrastructure development of 
Bana Government Middle 
School 

36.00 4.00 40.00 36.00 NA 

51 Improvement of School 
infrastructure at Pakke-
Kessang 

18.00 2.00 20.00 18.00 NA 

52 Infrastructure development of 
Government Higher 
Secondary School, Itanagar 

18.00 2.00 20.00 18.00 NA 

53 Infrastructure development of 
Government Higher 
Secondary School, 
Naharlagun 

18.00 2.00 20.00 18.00 NA 

54 Infrastructure development of 
Government Higher 
Secondary School at 
Doimukh 

36.00 4.00 40.00 36.00 NA 

55 Infrastructure development of 
Government Higher 
Secondary School, Sagalee 

72.00 8.00 80.00 72.00 NA 

56 Infrastructure development of 
Hija Government Higher 
Secondary School 

18.00 2.00 20.00 18.00 NA 

57 Infrastructure developmeng 
of Tajang Government 

18.00 2.00 20.00 18.00 NA 
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Secondary School 

58 Infrastructure development of  
Govt. Higher Secondary 
School, Palin 

36.00 4.00 40.00 36.00 NA 

59 Infrastructure development of 
Government Secondary 
School, Chambang 

36.00 4.00 40.00 36.00 NA 

60 Infrastructure development of 
Government Higher 
Secondary School, Nyapin 

36.00 4.00 40.00 36.00 NA 

61 Infrastructure development of 
Government Secondary 
School, Tali 

54.00 6.00 60.00 54.00 NA 

62 Infrastructure development of 
Government Higher 
Secondary School, Koloriang 

45.00 5.00 50.00 45.00 NA 

63 Infrastructure development of 
Government Secondary 
School, Nacho 

18.00 2.00 20.00 18.00 NA 

64 Improvement of 
infrastructure at Kodak 
Government Higher 
Secondary School 

36.00 4.00 40.00 36.00 NA 

65 Improvement of 
infrastructure of Daporijo 
Government Higher 
Secondary School 

54.00 6.00 60.00 54.00 NA 

66 Infrastructure development of 
Boa Simla Government 
Higher Secondary School 

36.00 4.00 40.00 36.00 NA 

67 Improvement infrastructure 
development of Government 
Higher Secondary School, 
Liromoba 

27.00 3.00 30.00 27.00 27.00

68 Infrastructure development of 
Government Higher 
Secondary, Tirbin  

45.00 5.00 50.00 45.00 NA 

69 Infrastructure development of 
Government Higher 
Secondary, Basar 

27.00 3.00 30.00 27.00 27.00

70 Development of School 
infrastructure at Nyorak 
Middle School  

27.00 3.00 30.00 27.00 27.00

71 Infrastructure development of 
Government Higher 
Secondary School, Along  

54.00 6.00 60.00 54.00 54.00

72 Infrastructure development of 
Government Higher 
Secondary School, Rumgong 

54.00 6.00 60.00 54.00 54.00

73 Improvement of 
infrastructure of Government 
Higher Secondary School, 
Mechuka 

36.00 4.00 40.00 36.00 NA 

74 Improvement of 
infrastructure of Manigong 
Government Middle School 

18.00 2.00 20.00 18.00 18.00
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75 Infrastructure development of 
Government Higher 
Secondary School, Geku 

27.00 3.00 30.00 27.00 NA 

76 Infrastructure development of 
Koyu  Government 
Secondary School 

27.00 3.00 30.00 27.00 NA 

77 Infrastructure of development 
of Nari Government 
Secondary School 

27.00 3.00 30.00 27.00 NA 

78 Improvement of 
infrastructure at Government 
Secondary School, Ruksin 

36.00 4.00 40.00 36.00 36.00

79 Improvement of 
infrastructure development at 
Government Higher 
Secondary School, Sille 

27.00 3.00 30.00 27.00 NA 

80 Improvemet of Government 
Middle School Building at 
Seram 

27.00 3.00 30.00 27.00 NA 

81 Improvement of Boys & 
Girls Hostel at Government 
Higher Secondary School, 
Mebo 

36.00 4.00 40.00 36.00 NA 

82 Infrastructure development of 
Government Higher 
Secondary School at Anini 

54.00 6.00 60.00 54.00 54.00

83 Renovation of infrastructures 
of Government Higher 
Secondary School, Bolung 

27.00 3.00 30.00 27.00 NA 

84 Improvement of 
infrastructure of Government 
Higher Secondary School, 
Roing 

27.00 3.00 30.00 27.00 27.00

85 Major repairing of Girls & 
Boys Hostel of Government 
Secondary School, Desali 

9.00 1.00 10.00 9.00 9.00

86 Improvement of School 
infrastructure at Jeko 
Government Secondary 
School 

18.00 2.00 20.00 18.00 NA 

87 Improvement of School 
infrastructure at Sunpura 
Government Middle School 

18.00 2.00 20.00 18.00 NA 

88 Improvement of School 
infrastructure at Loiliang 
Government Secondary 
School (Yealiang) 

18.00 2.00 20.00 18.00 NA 

89 Improvement of School 
infrastructure at Tezu 
Government Higher 
Secondary School 

36.00 4.00 40.00 36.00 NA 

90 Infrastructure development of 
Government Higher 
Secondary School, Hayuliang 

27.00 3.00 30.00 27.00 NA 

91 Infrastructure development of 
Government Secondary 
School, Hawai 

27.00 3.00 30.00 30.00 30.00
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92 Improvement of School at 
Chowkham Government 
Higher Secondary School 

27.00 3.00 30.00 30.00 30.00

93 Improvement of School 
infrastructure at Namsai 
Government Higher 
Secondary School 

27.00 3.00 30.00 27.00 27.00

94 Infrastructure development at 
Lathaw Government 
Secondary School  

27.00 3.00 30.00 27.00 NA 

95 Infrastructure develoment of 
Government Higher 
Secondary School, Innaw  

27.00 3.00 30.00 27.00 27.00

96 Improvement of School 
infrastructure at Government 
Higher Secondary School , 
Miao  

54.00 6.00 60.00 54.00 54.00

97 Infrastructure development of 
Government Higher 
Secondary School, Kharsang 

27.00 3.00 30.00 27.00 27.00

98 Infrastructure development of 
Government Higher 
Secondary School, Jairampur 

27.00 3.00 30.00 27.00 NA 

99 Infrastructure development of 
Government Higher 
Secondary School, Nampong 

63.00 7.00 70.00 63.00 NA 

100 C/o Bachelor Barrack for 
Teachers at Dadum 

18.00 2.00 20.00 18.00 NA 

101 Infrastructure development of 
Government Higher 
Secondary School, Kanubari 

36.00 4.00 40.00 36.00 NA 

102 Improvement of School 
infrastructure at Government 
Higher Secondary School, 
Longding 

45.00 5.00 50.00 45.00 NA 

103 Development of School 
infrastructure at Pongchau 

27.00 3.00 30.00 27.00 NA 

104 Infrastructure development of 
Government Higher 
Secondary School, Pasighat  

54.00 6.00 60.00 54.00 NA 

  Total 2043.00 227.00 2270.00 2049.00 528.00
 Civil Aviation      
105 Project report for Green Field 

Airport at Kharsingsa 
90.00 10.00 100.00 100.00 100.00

 PWD ( Roads & Bridges)      
106 Development of Road 

network of Zimithang 
Administrative Centre 

27.00 3.00 30.00 27.00 27.00

107 C/o Road from PWD Road to 
Dudhungar Administrative 
Centre 

36.00 4.00 40.00 36.00 36.00

108 Improvement of Township 
Road network at Lumla 

45.00 5.00 50.00 45.00 45.00

109 Improvement of Road to 
Kitpi  

72.00 8.00 80.00 72.00 72.00
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110 Improvement of Road 
network at Tawang Township 

18.00 2.00 20.00 18.00 18.00

111 C/o Foot Suspension Bridge 
over Tawangchu river at Rho 
village 

27.00 3.00 30.00 27.00 27.00

112 Improvement of Township 
Road network at Dirang 

27.00 3.00 30.00 27.00 27.00

113 Improvement of Kalaktang 
Township Road 

9.00 1.00 10.00 9.00 9.00

114 Improvement of Bolemu 
Circle Officer Head Quarter 
Road 

9.00 1.00 10.00 9.00 9.00

115 Improvement of Shergaon-
Dounire Road 

18.00 2.00 20.00 18.00 18.00

116 Improvement of Road 
network of Bomdila 
Township 

27.00 3.00 30.00 27.00 27.00

117 Carpeting of Khenewa 
Township  

9.00 1.00 10.00 8.98 8.98

118 Carpeting of Bameng 
Township  

9.00 1.00 10.00 9.00 9.00

119 Restoration of Chayangtajo 
Township Road  

27.00 3.00 30.00 26.99 26.99

120 Improvement of Seppa 
Township Road including 
Hari B/P to New Seppa 

81.00 9.00 90.00 81.00 81.00

121 Improvement of Kimin 
Township Road  

18.00 2.00 20.00 18.00 18.00

122 Improvement of Township 
Road at Yazali 

9.00 1.00 10.00 9.00 9.00

123 C/o foot suspension bridge 
over River Pare in between 
Longte Tapu ME School to 
Bolia Village 

18.00 2.00 20.00 18.00 18.00

124 Improvement and 
Upgradation of Rake Road 

18.00 2.00 20.00 18.00 18.00

125 Improvement of Nyapin-
Chayatajo Road  

108.00 12.00 120.00 108.00 108.00

126 Improvement of Township 
Road at Nacho 

45.00 5.00 50.00 45.00 45.00

127 Improvement of Township 
Road at Raga 

27.00 3.00 30.00 27.00 27.00

128 Improvement of Road 
network at Dumporijo 
Township 

63.00 7.00 70.00 63.00 63.00

129 Improvement of Likabali 
Township Road 

9.00 1.00 10.00 9.00 9.00

130 Improvement of Gensi 
Township Road 

18.00 2.00 20.00 18.00 18.00

131 Improvement of Pangin 
Township Road 

9.00 1.00 10.00 9.00 9.00

132 Improvement of Mebo 
Township Road 

27.00 3.00 30.00 27.00 27.00

133 Improvement of Township 
Road network at Anini 

54.00 6.00 60.00 54.00 54.00

134 Improvement of Roing 36.00 4.00 40.00 36.00 36.00
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Township Road 
135 Improvement of Hayuliang-

Khupa Township Road 
36.00 4.00 40.00 36.00 36.00

136 Impvt of Road from New 
Mohong to Mahadevpur via-
Silatto Miri  

63.00 7.00 70.00 63.00 63.00

137 Improvement of Township 
Road at Miao 

18.00 2.00 20.00 18.00 18.00

138 Improvement of Road 
network at Changlang 
Township 

36.00 4.00 40.00 36.00 36.00

139 Improvement of Deomali-
Namsang Road  

45.00 5.00 50.00 45.00 NA 

140 Improvt of Namsang to 
Makhat road 

63.00 7.00 70.00 63.00 NA 

141 Improvement of Township 
Road at Khonsa 

45.00 5.00 50.00 45.00 NA 

142 Improvement of Road 
network at Pongchau 

18.00 2.00 20.00 18.00 NA 

143 C/O road fron Simong to 
Konkar via Bemik 

72.00 8.00 80.00 72.00 NA 

 Total 1296.00 144.00 1440.00 1295.97 1152.97
 PWD ( Public Works)      
144 C/o Inspection Bunglow (IB) 

at Khenewa 
9.00 1.00 10.00 9.00 9.00

145 C/o Circuit House at 
Chayangtajo  

18.00 2.00 20.00 18.00 18.00

 Total 27.00 3.00 30.00 27.00 27.00
       
 Higher Education      
146 Improvement of 

infrastructure at Dera Notung 
Government College, 
Itanagar 

9.00 1.00 10.00 10.00 NA 

 RWD      
147 Land protection work to 

Protect Kheti Village 
9.00 1.00 10.00 9.00 NA 

148 Land protection work to 
protect dwelling House of 
Thinsa Village 

9.00 1.00 10.00 9.00 NA 
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149 C/o Mule Track for the 15 

interior villages at Lada 
18.00 2.00 20.00 18.00  

150 C/o road from deed-Bellow 
to Sito Middle School via 
sikhe 

9.00 1.00 10.00 10.00 NA 

151 Improvement of Road from 
Khimyong to Wafang 

27.00 3.00 30.00 27.00 NA 

 Total 72.00 8.00 80.00 73.00 
 Power ( T & D )      
152 Improvement of 

electrification system at 
Darka, Kabu and Regu 

45.00 5.00 50.00 50.00 50.00

153 Providing of Power Supply at 
Yanman 

27.00 3.00 30.00 27.00 27.00

 Total 72.00 8.00 80.00 77.00 77.00
 IFCD      
154 C/o irrigation channel at 

Nikte  
27.00 3.00 30.00 27.00 27.00

155 FDR work at Aba river to 
protect Simari Macro Hydel, 
Aba Pani MIP, NH-57 from 
Roing to Tezu  

45.00 5.00 50.00 45.00 45.00

156 Infrastructure development 
for new Divisions and Sub-
Division under IFCD 

180.00 20.00 200.00 180.00 180.00

 Total 252.00 28.00 280.00 252.00 252.00
 PHE & WS      
157 Improvement of Water 

Supply system at Rumgong 
27.00 3.00 30.00 27.00 27.00

158 Providing Water Supply at 
Gundri and nearby village 
under Wakro Circle 

18.00 2.00 20.00 18.00 18.00

159 Infrastructure development 
for new Divisions and Sub-
Division under PHED 

270.00 30.00 300.00 270.00 270.00

 Total 315.00 35.00 350.00 315.00 315.00
 Sports & Youth Affairs      
160 C/o Youth Hostel at Hawai 

District Head Quarter 
54.00 6.00 60.00 60.00 NA 

 Art & Culture      
161 C/o SPT Community Hall at 

Dadam 
9.00 1.00 10.00 9.00 NA 

  Tourism      
162 C/o of Tourist Lodge at 

Longding  
36.00 4.00 40.00 36.00 36.00

 Grand Total 5463.00 607.00 6070.00 5473.97 2820.97
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Annexure-‘E’ 
 

Department-wise list of  Projects under  Additional Central Assistance and their 
status of UCs(ACA), 2006-07 

 
       
         (Rs. In lakh) 

Sl. 
No Name of Projects 

Grant Loan Total Expdr Status of 
UCs 

1 2 3 4 5 6 7 
 School Education      

1 
Improvement of infrastructure  of 
Government Higher Secondary School, 
Lumla 

9.00 1.00 10.00 NA NA 

2 
Infrastructure development of 
Government Higher Secondary School 
at Tawang 

54.00 6.00 60.00 54.00 NA 

3 
Infrastructure development of 
Government Higher Secondary School,  
Rupa 

9.00 1.00 10.00 9.00 NA 

4 
Infrastructure development of 
Government Higher Secondary School, 
Kalaktang 

9.00 1.00 10.00 9.00 NA 

5 
Infrastructure development of 
Government Secondary School, 
Shergaon 

9.00 1.00 10.00 9.00 NA 

6 
Infrastructure development of 
Government Secondary School, 
Singchung 

18.00 2.00 20.00 18.00 NA 

7 
Infrastructure development of 
Government Higher Secondary School, 
Boleng 

27.00 3.00 30.00 27.00 27.00

8 
Infrastructure development of 
Government Higher Secondary School, 
Chayangtajo 

27.00 3.00 30.00 27.00 NA 

9 
Infrastructure development of 
Government Secondary School, 
Pampoli 

18.00 2.00 20.00 18.00 NA 

10 Improvement of Seijosa Government 
Higher Secondary School 

18.00 2.00 20.00 18.00 NA 

11 
Infrastructure development, including 
hostel buildings at Ompuli Middle 
School 

27.00 3.00 30.00 27.00 NA 

12 
Infrastructure development of 
Government Higher Secondary School, 
Yazali 

36.00 4.00 40.00 NA NA 

13 
Infrastructure development of 
Government Secondary School, 
Sangram 

27.00 3.00 30.00 27.00 NA 

14 
Infrastructure development of 
Government Middle School, Pip 
Sorang 

27.00 3.00 30.00 27.00 NA 
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15 
Infrastructure development of 
Government Higher Secondary School, 
Dumporijo 

45.00 5.00 50.00 45.00 50.00

16 Infrastructure development of 
Government Secondary School, Gensi 

36.00 4.00 40.00 36.00 36.00

17 
Renovation of infrastructures of 
Government Secondary School, 
Dambuk 

18.00 2.00 20.00 18.00 NA 

18 C/o Auditorium at Mahadevpur  18.00 2.00 20.00 18.00 18.00

19 
Infrastructure development of 
Government Secondary School, 
Yanman 

27.00 3.00 30.00 27.00 27.00

20 Improvement of infrastructure at 
Government Higher Secondary School, 
Changlang 

27.00 3.00 30.00 27.00 27.00

21 Infrastructure development of 
Government Higher Secondary 
School,Deomali 

18.00 2.00 20.00 18.00 NA 

22 Improvement of Town Government 
Secondary School at Khonsa 

18.00 2.00 20.00 18.00 NA 

23 Improvement of Government 
Secondary School, Laju 

9.00 1.00 10.00 9.00 NA 

24 
Infrastructure development of 
Government Secondary School, 
Borduria 

36.00 4.00 40.00 36.00 NA 

25 Development of School infrastructure 
at Wakka 

27.00 3.00 30.00 27.00 NA 

 Total 594.00 66.00 660.00 554.00 185.00
 Power ( T & D)      
26 C/o RCC wall of power House, Seppa 9.00 1.00 10.00 10.00 10.00
27 Improvement of DG Sets at Seppa 9.00 1.00 10.00 10.00 10.00

28 Improvement of Power Supply System 
at Ziro 

27.00 3.00 30.00 27.00 27.00

29 C/o transmission 11KV line from 
Pasighat to Mebo  

18.00 2.00 20.00 20.00 20.00

30 Improvement of Power Supply of 
Deomali Township 

27.00 3.00 30.00 NA NA

 Total 90.00 10.00 100.00 67.00 67.00
 Art & Culture      
31 C/o Community Hall at Mangio 18.00 2.00 20.00 20.00 NA 
32 C/o Community Hall at Sibum 9.00 1.00 10.00 10.00 NA 
 Total 27.00 3.00 30.00 30.00 

 Water Resources      
33 C/o MIP work at Singbo 18.00 2.00 20.00 18.00 18.00
34 Flood protection work at Khoraliang 18.00 2.00 20.00 18.00 18.00
35 Flood protection work at Tafragam 18.00 2.00 20.00 18.00 18.00

36 Augmentation of Tanyang MIP at Tinsa 
Village 

9.00 1.00 10.00 9.00 9.00

 Total 63.00 7.00 70.00 63.00 63.00

       
 RWD ( Roads etc)      
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37 C/o Road from Ompuli to Pepso 
Village 

27.00 3.00 30.00 27.00 NA 

38 C/o road from Deed-Bellow to Kugi-
Tago via Toti villagee 

9.00 1.00 10.00 9.00 NA 

39 Improvement of Angu Road 27.00 3.00 30.00 27.00 NA 

40 Improvement of Road network of 
Namsai Township 

27.00 3.00 30.00 NA NA 

 Total 90.00 10.00 100.00 63.00 
       
 Tourism      

41 Improvement of infrstructure at Sele 
Lake Guest House, Roing 

18.00 2.00 20.00 18.00 NA 

 Total 18.00 2.00 20.00 18.00 

       
 Sports & Youth Affairs      

42 C/o of Public Stadium at Longding 
general ground 

18.00 2.00 20.00 18.00 NA 

 Total 18.00 2.00 20.00 18.00 
 Power ( Hydel)      

43 Improvement of Seppa Hydel including 
panel board 

18.00 2.00 20.00 20.00 20.00

44 Improvement of Tissue Micro Hydel at 
Changlang 

18.00 2.00 20.00 20.00 20.00

 Total 36.00 4.00 40.00 40.00 40.00
 PHE & WS      

45 Improvement of Water Supply system 
at Taliha 

27.00 3.00 30.00 27.00 27.00

46 Improvement of Water Supply system 
at Along 

36.00 4.00 40.00 36.00 36.00

47 Providing Water Supply of Mebo 
Township  

27.00 3.00 30.00 27.00 27.00

48 Restoration of Water  Supply system at 
Miuliati 

18.00 2.00 20.00 18.00 18.00

49 Improvement of Water Supply system 
at Pongchau  

18.00 2.00 20.00 18.00 18.00

50 Improvement of Water Supply system 
at Wakka  

18.00 2.00 20.00 18.00 18.00

 Total 144.00 16.00 160.00 144.00 144.00
 PWD ( Public Works)      

51 Renovation of infrastructure at Lumla 
Circuit House 

9.00 1.00 10.00 10.00 NA 

52 Improvement and extension of IB at 
Koloriang  

18.00 2.00 20.00 18.00 18.00

53 C/o Guest House at Nampong 27.00 3.00 30.00 27.00 27.00

54 Improvement of Circuit House, 
Changlang 

18.00 2.00 20.00 18.00 18.00

 Total 72.00 8.00 80.00 73.00 63.00



 20

       
 PWD ( HOUSING)      

55 Protection wall for Bebo Colony Seppa  
9.00 1.00 10.00 9.00 9.00

56 Renovation of Government residential 
building under Koloriang Township  

9.00 1.00 10.00 9.00 9.00

 Total 18.00 2.00 20.00 18.00 18.00
 PWD ( Roads & Bridges)      

57 Maintenance of Porter Track in Lumla 
Sub-Division 

36.00 4.00 40.00 36.00 36.00

58 Improvement of Township Road at 
Jang 

36.00 4.00 40.00 36.00 36.00

59 Improvement of Township Road, Rupa 18.00 2.00 20.00 18.00 18.00

60 C/o Road from Bameng to Secondary 
School  (formation work) 

18.00 2.00 20.00 18.00 18.00

61 Improvement of Road network in the 
state capital Itanagar 

180.00 20.00 200.00 180.00 180.00

62 
C/o wire rope suspension bridge over 
river pare in between Doimukh-Tigdo  

27.00 3.00 30.00 27.00 27.00

63 Improvement of District Head Quarters 
Township Road, Ziro 

63.00 7.00 70.00 63.00 63.00

64 Development of Road network of 
Nyapin Township 

45.00 5.00 50.00 45.00 45.00

65 Improvement of Road from Pomrong to 
Laying  

27.00 3.00 30.00 27.00 27.00

66 Development of Road network at 
Taliha Township 

36.00 4.00 40.00 36.00 36.00

67 Improvement of Road network at 
Liromoba 

18.00 2.00 20.00 18.00 18.00

68 Improvement of Road network at 
Tribin 

18.00 2.00 20.00 18.00 NA 

69 C/o Road at Bagra Administrative 
Centre 

27.00 3.00 30.00 27.00 27.00

70 Improvement of Road netowrk at 
Rumgong Administrative Centre 

36.00 4.00 40.00 36.00 36.00

71 Improvement of Tuting Township Road 18.00 2.00 20.00 18.00 NA 

72 Improvement of Jenging Township 
Road 

18.00 2.00 20.00 18.00 NA 

73 Improvement of Meging Township 
Road 

27.00 3.00 30.00 27.00 NA 

74 Improvement of Township Road Geku 18.00 2.00 20.00 18.00 18.00

75 Improvement of Township Road at 
Boleng 

9.00 1.00 10.00 9.00 9.00

76 Infrastructure Development of Road 
network of Nari Township 

18.00 2.00 20.00 18.00 18.00

77 Infrastructure Development of Road 
network of Koyu Township 

18.00 2.00 20.00 18.00 18.00

78 Improvement of Township Road 
network at Ruksin 

27.00 3.00 30.00 27.00 27.00
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79 
C/o log bridges at Kadang, Seram, 
Taching, Tara Tamak & Ngopok rivers 

18.00 2.00 20.00 18.00 18.00

80 Improvement of Tezu Township Road 18.00 2.00 20.00 18.00 18.00

81 Improvement of existing Township 
Road at Hawai District Head Quarter 

63.00 7.00 70.00 63.00 63.00

82 Improvement of Road network at 
Wakro 

18.00 2.00 20.00 18.00 18.00

83 Improvement of Road network of 
Bordumsa Township  

18.00 2.00 20.00 18.00 18.00

84 Improvement of existing Township 
Road network at Jairampur 

27.00 3.00 30.00 27.00 27.00

85 Improvement of Deomali Township 
Road 

27.00 3.00 30.00 27.00 NA 

86 
C/o approach Road from Tupi-Daman 
Road (Ch-4 Km) point to Hyka village 

36.00 4.00 40.00 36.00 NA 

87 Improvement of Township Road at 
Kanubari 

27.00 3.00 30.00 27.00 NA 

88 Improvement of Road network 
Township at Longding 

27.00 3.00 30.00 27.00 NA 

89 Improvement of road from Abali to 
Iduli  

9.00 1.00 10.00 9.00 9.00

 Total 1026.00 114.00 1140.00 1026.00 648.00
 Health      

90 Infrastructure development of Health 
Centre at Jang 

27.00 3.00 30.00 27.00 NA 

91 Infrastructure development of Dirang 
Health Centre 

18.00 2.00 20.00 18.00 NA 

92 Improvement infrastructure of Health 
Centre, Singchong 

18.00 2.00 20.00 18.00 NA 

93 Infrastructure development of District 
Hospital at Bomdila 

27.00 3.00 30.00 27.00 NA 

94 C/o Health Centre building at Bameng 18.00 2.00 20.00 18.00 NA 

95 Improvement of Health Centre at 
Seijosa 

18.00 2.00 20.00 18.00 NA 

96 
Improvement of Health Centre 
infrastructure at Siyom Administrative 
Centre 

27.00 3.00 30.00 NA NA 

97 Infrastructure development of Health 
Centre, Raga 

27.00 3.00 30.00 27.00 NA 

98 Infrastructure development of Health 
Centre, Basar 

18.00 2.00 20.00 18.00 18.00

99 Improvement of infrastructure of 
Health Centre, Manigong 

18.00 2.00 20.00 18.00 18.00

100 Infrastructure development of Health 
Centre, Geku 

18.00 2.00 20.00 18.00 18.00

101 Improvement of infrastructure at Health 
Centre, Boleng 

9.00 1.00 10.00 9.00 9.00

102 Infrastructure development of Kora 
Health Centre 

27.00 3.00 30.00 27.00 NA 
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103 Infrastructure development of Nurse 
Training Centre at Pasighat  

45.00 5.00 50.00 45.00 45.00

104 Infrastructure development of District 
Hospital at Anini 

45.00 5.00 50.00 50.00 50.00

105 Infrastructure development of Health 
Centre at Hawai 

54.00 6.00 60.00 54.00 NA 

106 Infrastructure development of Health 
Centre, Kharsang 

18.00 2.00 20.00 18.00 18.00

107 
Infrastructure development and 
purchase of equipments for Health 
Centre, Miao 

27.00 3.00 30.00 27.00 27.00

108 Infrastructure development of Health 
Centre of Deomali 

18.00 2.00 20.00 18.00 18.00

109 Infrastructure development of Health 
Centre at Laju  

9.00 1.00 10.00 9.00 9.00

110 Infrastructure development of Health 
Centre at Wakka 

18.00 2.00 20.00 0.00 NA 

  Total 504.00 56.00 560.00 464.00 230.00

  Grand Total  2700.00 300.00 3000.00 2578.00 1458.00
   

Annexure- ‘F’ 
 

Departmentwise list of Projects under One Time ACA, 2005-06 
 
 
         ( Rs. in lakh) 

Sl. 
No 

Name of Projects 90
% grant 

10% 
loan 

Total Expenditure Status of 
UCs 

1 2 3 4 5 6 7 
 Health & Family Welfare      
1. Improvement of District 

Hospital, Tezu 
180.00 20.00 200.00 200.00 NA 

 Research   
2. Construction of Museum-cum 

Research centre for 
preservation of Arts and 
Artifacts and rare traditional 
items of Tai Khampti ,Singpho 
communities at Chongkham  

180.00 20.00 200.00 200.00 NA 

 PWD (Roads & Bridges)   
3. Construction of road from 

BRTF road to Tago Hydel(2.70 
Km) 

189.00 21.00 210.00 189.00 NA 

4. Construction/Extension of road 
from Deed to Seiya village 
(5.20 Km) 

202.50 22.50 250.00 202.50 NA 

5. Improvement of road from Pita 
Pool on Kimin –Ziro road  to 
Toru 

225.00 25.00 250.00 225.00 NA 

6. C/o Steel bridge over Ngopok 90.00 10.00 100.00 90.00 NA 
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river  
 Animal Husbandry & Vety.   
7. Establishment of an alternate 

pig breeding farm and Dairy 
farm 
(a) Estt. of a pig farm at 

Jomlo village(Rs. 75.00 
lakh) 

(b) Strengthening of District 
Dairyfarm attached to 
School of Vety 
Science,Pasighat(Rs. 
20.00 lakh) 

(c) Strengthening of Warjung 
Dairy farm in West 
Kameng district(Rs. 20.00 
lakh) 

(d) Estt. of Dairy farm at 
Yingkiang(Rs. 37.00 lakh)

(e) Possession of farmland at 
Nirjuli and Kharsingsa 
(Rs. 15.00 lakh) 

(f) Rangeland development 
and Sedentrization of Yak 
herdsmen in West Kameng  
and Tawang 
district(Rs.100.00 lakh) 

240.30 26.70 267.00 240.30 NA 

 Police Department      
8. Prison Housing at Itanagar and 

Tezu  
180.00 20.00 200.00 180.00 NA 

 Horticulture   
9. Creation of infrastructure for 

Horticulture Training Institute 
180.00 20.00 200.00 180.00 NA 

 Geology & Mining   
10. Coal Mining project at 

Namchik –Namphuk Coal 
Field at Kharsang 

115.20 12.80 128.00 115.20 NA 

 APEDA   
11. Additional Central Assistance 

for State share for setting up of 
31 Mini/Micro Hydel projects 

468.00 52.00 520.00 468.00 NA 

 Art & Culture   
12. Corpus fund for Tawang 

Monastry 
450.00 50.00 500.00 500.00 NA 

 Grand Total 2700.00 300.00 3000.00 2790.00  
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Annexure –‘G’ 
Department-wise list of Projects under One Time SPA  

 
Sl. 
No 

Name of Projects 90
% grant 

10% 
loan 

Total Expenditure Status of 
UCs 

1 2 3 4 5 6 7 
 Water Resource Department      
1. Anti erosion works on both 

banks at Kidi River to protect 
Basar Township 

180.00 20.00 200.00 200.00 NA 

 RWD   
2 Protection of WRC fields at 

Tirbin Circle (Wheat,Rice 
cultivation) 

344.70 38.30 383.00 383.00 NA 

3 State share for NABARD loan 
for seven bridges 
(a) State share for bailey 

bridge over Pacha river on 
Seppa –Pabua road ,East 
Kameng (Rs.23.00 lakh) 

(b) State share for motorable 
suspension bridge  over 
Dekrong  river at Laptap, 
Papumpare, (Rs. 46.00 
lakh) 

(c ) State share for RCC Canti 
liver bridge over Dri 
river,Dibang Valley(Rs. 
26.00 lakh) 

(d) State share for RCC bridge 
over Kundil river ,Lower 
Dibang Valley(Rs.17.00 
lakh) 

(e) State share for RCC bridge 
over Delling Nallah 
,Lohit( Rs.  5.00 lakh) 

(f) State share for construction 
of 2 nos Steel Gider bridge 

120.60 13.40 134.00 120.60 NA 
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on Noglo-Chinhan 
(Rs.17.00 lakh) 

                                                     
Sub-total 

465.30 51.70 517.00 503.60 NA 

 Higher Education      
4. Completion of road 

connectivity to Rajiv Gandhi 
Polytechnic 

54.90 6.10 61.00 54.90 NA 

5. State share for EAP of Rajiv 
Gandhi Polytechnic 

243.00 27.00 270.00 243.00 NA 

 Sub total 297.90 33.10 331.00 297.90  
   
 Research   

6. Restoration of monuments and 
Archaeological Heritage at 
Malini than at Likabali 

27.00 3.00 30.00 30.00 NA 

 PWD (Roads & Bridges)   
7. Special repair and renovation 

of APPSC building,Itanagar 
45.00 5.00 50.00 45.00 NA 

8. Special  maintenance and 
repair of Circuit House at 
Likabali 

5.40 0.60 6.00 5.40 NA 

 Sub-total 50.40 5.60 56.00 50.40  
 Tourism   
9. Development of Tourism 

infrastructure in Arunachal 
Pradesh 
(a) C/o Tourist reception centre 
at Banderdewa 
(b) C/o Tourist reception centre 
at Kimin 
(c ) C/o CC steps at Akashi 
Ganga,Likabali 
(d)  C/o Way side Amenities at 
Raga 
(e) C/o Wayside amenities at 
Tippi 

90.00 10.00 100.00 90.00 NA 

 Industries      
10. Infrastructure development of 

New it is 
(a) Estt.of new ITI at Yupia 
(Rs. 50.15 Lakh) 
(b) State share for ITI, 
Balinong,Changlang (Rs.94.29 
lakh) 
(c) Strengthening of ITI, Roing 
(Rs. 19.56 lakh) 
(d) Strengthening of 
ITI,Tabarijo 11.00 lakh) 

157.50 17.50 175.00 157.50 NA 

11. Assistance to APIDFC for 
clearing the loans /dues taken 
from SIDBI and APEX Bank 

135.00 15.00 150.00 135.00 NA 
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 Sub-total 292.50 32.50 325.00 292.50  
 Social Welfare      
12. Implementation of MPRPD 135.00 15.00 150.00 135.00 NA 
 Public Library   
13. C/0 library building at 

Yingkiang 
23.40 2.60 26.00 26.00 NA 

 Panchayat   
14 State share for training of PRI 

members 
28.80 3.20 32.00 28.80 NA 

 ATI   
15 Induction training for newly 

recruited APCs Officers 
12.60 1.40 14.00 12.60 NA 

 Rural Development   
16. Matching state share for CSS 

Rural Development 
programme  

225.00 25.00 250.00 225.00 NA 

 School Education   
17. C/o Auditorium building at 

Yingkiang 
54.00 6.00 60.00 60.00 NA 

18. Procurement of Text books for 
Students of Arunachal Pradesh 

450.00 50.00 500.00 450.00 NA 

 Sub-total 504.00 56.00 560.00 510.00  
 PHE & WS   
19. State share for augmentation of 

water supply  at Namsai 
36.00 4.00 40.00 40.00 NA 

20. State share for providing water 
supply  at Tawang Township  

45.00 5.00 50.00 50.00 NA 

21. State share for augmentation of 
water supply  at Seppa 
Township    

45.00 5.00 50.00 50.00 NA 

22. State share for  water supply  to 
Jairampur Township  

31.50 3.50 35.00 35.00 NA 

23. State share for implementation 
of Total Sanitation campaign 
(T.S.C) 

82.80 9.20 92.00 92.00 NA 

 Sub-total 240.30 26.70 267.00 267.00  
24. Health & Family Welfare 

C/o PHC building at 
Yachuli,Yazali and Deed 

127.80 14.20 142.00
 

142.00 
 

NA 

 Grand Total 2700.00 300.00 3000.00 2820.80  
 
 



Sl 
No.

Name of  projects Approved 
Cost of the 

Project

90% Grant 10% Loan Project-Wise 
allocation after 
deducting 0.5% 
for Monitoring

0.5% parked 
in Planning 
Department

Expenditure

1 2 3 4 5 6 7 8
Public Works (Road & Bridges)(Phase-I)

1 C/o steel bridge on Tissi river 45.00 40.50 4.50 45.00 0.00
2 C/o suspention bridge over Pare river  in between 

Doimukh Tigdo(Span 250m)
50.00 45.00 5.00 49.75 0.25

3 C/o  ropeway from Tawang Monastery to Ani Gompa, 
A.P. 

61.00 54.90 6.10 60.70 0.31

4 C/o road from Kney river bridge point to Yangte 
Township

100.00 90.00 10.00 99.50 0.50

5 C/o bailey bridge over river Palin on BRTF road to 
Langbya

100.00 90.00 10.00 99.50 0.50

6 Improvement of various roads under Tirbin Circle 100.00 90.00 10.00 99.50 0.50
7 Up-gradation of the Sikko-Bine road (length 7.80 Km 

from Pasighat-Damroh -Mariyang road)
100.00 90.00 10.00 99.50 0.50

8 C/o road from Lawau to Ottongkhua (5 Km) 100.00 90.00 10.00 99.50 0.50
9 C/o  bridge over river Sangti to connect Namthung village 

in West Kameng District,
100.00 90.00 10.00 99.50 0.50

10 C/o road from NRC Yak Complex to Nangrothung in 
West Kameng District.

100.00 90.00 10.00 99.50 0.50

11 C/o road between the newly constructed steel bridge over 
Sippu river and Aalo township

100.00 90.00 10.00 99.50 0.50

12 C/o damaged road from Taksing HQ to Gumsing Tayeng 
village road

100.00 90.00 10.00 99.50 0.50

13 Soling , WBM-II and BT of Nacho township road 100.00 90.00 10.00 99.50 0.50
14 Improvement/ construction of various roads under Muri-

Mugli Sub-Division (PWD).
100.00 90.00 10.00 99.50 0.50

15 C/o road from Sala Potom to Belo 100.00 90.00 10.00 99.50 0.50
16 Improvement of road from Liromoba to Tai 100.00 90.00 10.00 99.50 0.50
17 Improvement of township road under Dambuk 

Administrative HQ.
100.00 90.00 10.00 99.50 0.50

18 Improvement of Miao-Jagun Road 100.00 90.00 10.00 99.50 0.50
19 C/o Helipad and other infrastructure at Pangsau Pass, 

Jairampur and Nampong including approach road at 
Nampong IB alongwith extension and other infrastructure

100.00 90.00 10.00 99.50 0.50

20 C/o approach road from BRTF to Central Institute of 
Himalayan Culture Studies (CIHCS) at Dahung

100.00 90.00 10.00 99.50 0.50

21 C/o internal road of  Dadam Circle Hq(4 KM) 100.00 90.00 10.00 99.50 0.50
22 C/o road from  Laho to Senua -Noksa road (8 Km) 100.00 90.00 10.00 99.50 0.50

23 Improvement of road from Nyapin to Phassang via 
Sango(22 km)(Phase-I) (SH:  widening, improvement of 
geometric and slip clearance)

100.00 90.00 10.00 99.50 0.50

24 C/o road from 73 Km point on Hunli-Anini BRTF Road 
to Anelieh

102.60 92.34 10.26 102.09 0.51

25 Improvement of Namsai- Diyun PWD road (32 km)
(Phase- I: Repair of road from Mudoi chech gate to Mudoi
village, chainage from 16 Km to 20 Km from Namsai
end.)

135.00 121.50 13.50 134.33 0.68

Approved projects under Special Plan Assistance (Normal) for Annual Plan' 2008-09 
(Rs. in lakh)



26 C/o foot suspension bridge on Dugi to Raibalo over river
Kamla

150.00 135.00 15.00 149.25 0.75

27 Improvement of township road/ road extension and flood
protection including construction of culvert and drain on
Dirang township in West Kameng District

150.00 135.00 15.00 149.25 0.75

28 Construction & Improvement of road from Palizi -
Thirzino- 6 Km point to Richukrong (Phase-II) 

150.00 135.00 15.00 149.25 0.75

29 C/o various roads of Aalo (West) Assembly Constituency 150.00 135.00 15.00 149.25 0.75

30 Improvement of road from Bameng to Lada 150.00 135.00 15.00 149.25 0.75
31 C/o road from Thinsa to Tethiam road (2.50 Km) 170.00 153.00 17.00 169.15 0.85

32 Construction of road from Katan to Pongging village via
Reglat/Byasang

200.00 180.00 20.00 199.00 1.00

33 Creation of infrastructure  development at Longding 200.00 180.00 20.00 199.00 1.00

34 Upgradation/improvementof Doimukh -Hoj-Potin road (0-
38km)

200.00 180.00 20.00 199.00 1.00

35 Upgradation/improvementof road from Papu(NH-52A) to
Distrirct Hq. at Yupia(8 km)

200.00 180.00 20.00 199.00 1.00

36 C/o road from Page Nalo P.M.G.S.Y. road to
Jingmuri(SH: WBM-I & II, RCC Slab Culvert & Drain)

200.00 180.00 20.00 199.00 1.00

37 C/o road from CK road to Ngoitong village 250.00 225.00 25.00 248.75 1.25
38 C/o road from Janda IB to Manee in Tawang 250.00 225.00 25.00 248.75 1.25
39 C/o approach road to the new site of Govt. college 

,Bomdila (4KM)
250.00 225.00 25.00 248.75 1.25

40 Impvt of  Ziro Hapoli Administrative Circle PWD Road 300.00 270.00 30.00 298.50 1.50

41 Restoration of Flood damaged roads and Bridges: 1000.00 900.00 100.00 995.00 5.00
42 Procurement of T&P (Excavators, patchers, and bailey

bridge parts)
1000.00 900.00 100.00 995.00 5.00

43 Procurement of wire rope for emergencybridges in remote
areas

1000.00 900.00 100.00 995.00 5.00

44 Improvement of Hayuliang Goiliang road(15Km) 400.00 360.00 40.00 398.00 2.00
8763.60 7887.24 876.36 8720.01 43.59

PWD (Roads & Bridges)(Phase-II)
45 Construction of road from BRTF to new Circuit

house at Jang
70.00 63.00 7.00 69.65 0.35

46 Construction of road from Along -Yingkiang BRTF
road at Bumring to GMS,Yoopang in Geku -Kumku
village

50.00 45.00 5.00 49.75 0.25

47 Improvement of road from IB via Bank
Colony/WRD Office Khonsa  to SP Bunglow

50.00 45.00 5.00 49.75 0.25

48 Construction of approach road to Ekalabya Model
Residential school (EMRS) at Lumla 

50.00 45.00 5.00 49.75 0.25

49 Improvement of Banfera village road 95.00 85.50 9.50 94.53 0.47

50 Construction of drainage for Bomdila township 50.00 45.00 5.00 49.75 0.25

51 Improvement of Nafra township road 50.00 45.00 5.00 49.75 0.25

52 Extension and re-alignment of Bomdila township
road

50.00 45.00 5.00 49.75 0.25

53 Construction and improvement of Likabali township
road

50.00 45.00 5.00 49.75 0.25

54 Construction of Changlang-Ranglum road 59.00 53.10 5.90 58.71 0.30



55 Improvement of road from Pungrung to Laaying 
District HQ (7 Km) (SH: Widening, improvement of 
geometric and soiling and metalling)

50.00 45.00 5.00 49.75 0.25



56 Maintenance of road from CM bangalow to Capital 
Division-B

50.00 45.00 5.00 49.75 0.25

57 Improvement of Changlang Township road 50.00 45.00 5.00 49.75 0.25

58 Improvement & extension of Mebo Township Road 85.00 76.50 8.50 84.58 0.42

59 Construction of RCC Bridge over Bali River, Seijosa 300.00 270.00 30.00 298.50 1.50

60 Construction of of Porter Track under Pipu and 
Gyawepurang CO HQ in East Kameng District.

250.00 225.00 25.00 248.75 1.25

61 Construction of road  Khasa - Votnu road( Formation
cutting 15 Km) 

300.00 270.00 30.00 298.50 1.50

62 Construction of approach road to Chingi village 
(3.78 Km) (SH: F/C & SSI of 50 mtr. Span Bridge)

90.00 81.00 9.00 89.55 0.45

63 Providing basic infrastructure facility and 
imporvement of roads & porter track under 
Kalaktang block.  

85.00 76.50 8.50 84.58 0.42

64 Construction of Damporijo township road (SH: 
Retaining wall and CC drain) 

100.00 90.00 10.00 99.50 0.50

65 Improvement of Baririjo township road (1.20 km) 
(SH: WBM-I, RCC slab culvert 1 mtr span R&B 
wall and CC drain)

100.00 90.00 10.00 99.50 0.50

66 Improvement of various Roads and Bridges under 
Ruksin Sub-Division 

90.00 81.00 9.00 89.55 0.45

Total 2124.00 1911.60 212.40 2113.38 10.62

Public Works (Phase-I)
67 C/o Semi-RCC T-IV -1 No. residential Building for  AE ( 

Elect) at Dumporijo
20.00 18.00 2.00 20.00 0.00

68 C/o CC half wall security fencing around PHC, Maro 
under Baririjo circle

20.00 18.00 2.00 20.00 0.00

69 Infrastructure development of SDO, HQ, Nyapin (SH: C/o
office building.)

25.00 22.50 2.50 25.00 0.00

70 C/o EAC Office building at Bhalukpong 30.00 27.00 3.00 30.00 0.00
71 C/o SDO Office building at Thirzino 30.00 27.00 3.00 30.00 0.00
72 C/o of security boundary wall arround DC's residence at 

Khonsa and halogen boundary lighting with 10 KV 
generator with shed

35.00 31.50 3.50 35.00 0.00

73 C/o RCC gallery at General Parade Ground, Tawang 48.00 43.20 4.80 48.00 0.00
74 Infrastructure development of C.O. Headquarter at 

Phassang (SH: C/o office building and residence of CO, 
staff quarter for UDC, LDC, Peon etc.)

50.00 45.00 5.00 49.75 0.25

75 Remodaling /renovation and infrastructure development o
CRPF Campus at Senkiview,Itanagar

50.00 45.00 5.00 49.75 0.25

76 Infrastructure development of sub-jails  at Changlang, 
Khonsa and  Aalo 

51.00 45.90 5.10 50.75 0.26

77 C/o 3 storied SDO office building at Kanubari 60.00 54.00 6.00 59.70 0.30
78 C/o Cultural-cum-Meditation hall at Dolma park at 

Lumla.(Phase - I) 
70.00 63.00 7.00 69.65 0.35

79 C/o State Guest House [wood barn" Wooden Dream 
House" type structure] at Naharlagun

80.00 72.00 8.00 79.60 0.40

80 Improvement /renovation of infrastructure under Sangram 
PW division , Palin, Kurung Kumey district

90.00 81.00 9.00 89.55 0.45

81 Repairs and maintenance of Golden Jublee Banquet Hall 100.00 90.00 10.00 99.50 0.50

82 C/o Circuit House at Bhalukpong 100.00 90.00 10.00 99.50 0.50



83 C/o SDO staff quarter at Chayangtajo 100.00 90.00 10.00 99.50 0.50
84 C/o new Circuit House at Bomdila 100.00 90.00 10.00 99.50 0.50
85 C/o wood barn" Wooden Dream House" within 

Rajbhawan premises at Itanagar
120.00 108.00 12.00 119.40 0.60

86 C/o high rise boundary wall, vehicle shed-cum-open air 
party shed, steel ornamental gate and land scaping at 
HCM bunglow, Itanagar 

133.00 119.70 13.30 132.34 0.67

87 C/o building for ADC office and Staff accommodation at 
Dirang (Phase-I)

150.00 135.00 15.00 149.25 0.75

88 Improvement of Library-cum-Museum at Garden 
Ryabgyeling Monastery School at Bomdila

150.00 135.00 15.00 149.25 0.75

89 C/O permanent Deputy Commissioner Office at Anini ( 
Phase -I)

197.37 177.63 19.74 196.38 0.99

90 C/o of ADC Office  building at Lumla 200.00 180.00 20.00 199.00 1.00
91 C/o gallery and rostrum at the I.G. Park , Itanagar 200.00 180.00 20.00 199.00 1.00
92 Extension of office building of  Planning Department 250.00 225.00 25.00 248.75 1.25

93 C/o office building for Deputy Commissioner, Tawang 300.00 270.00 30.00 298.50 1.50

94 C/o new Guest House with Officers' Club at Itanagar 
including renovation of existing Circuit house

350.00 315.00 35.00 348.25 1.75

95 Infrastructure development of ADC's Office at Jang 500.00 450.00 50.00 497.50 2.50

96 Improvement of inspection bunglow at Taliha 60.00 54.00 6.00 59.70 0.30
3669.37 3302.43 366.94 3652.06 17.31

Public Works (Phase-II)
97 Construction of VVIPs Rest House at Itanagar 96.89 87.20 9.69 96.41 0.48

98 Additional fund for completion of newly constructed 
CM's bangalow

100.00 90.00 10.00 99.50 0.50

99  Construction of sub-transport station of Boleng 35.00 31.50 3.50 35.00 0.00

100 C/o a guest house with two rooms for VVIP suit in 
Arunachal Pali Vidyapith Society Complex at 
Chongkham

50.00 45.00 5.00 49.75 0.25

101 Acquisition of private building at Namsai for 
accommodation of various Govt. offices.

200.00 180.00 20.00 199.00 1.00

Total 481.89 433.70 48.19 479.66 2.23

General Housing (Phase-I)
102 Infrastructure development of New Doyor village 100.00 90.00 10.00 99.50 0.50

Grand Total 15138.86 13624.97 1513.89 15064.61 74.25



Sl 
No.

Name of  projects Approved 
Cost of the 

Project

90% 
Grant

10% 
Loan

Project-Wise 
allocation 

after 
deducting 
0.5% for 

Monitoring

0.5% parked 
in Planning 
Department

Expenditure

1 2 3 4 5 6 7 8
Power(T&D) (Phase-I)

1 C/o 11 KV Express Line from Liromoba Sub-
Station to SDO Hq. ,Yomcha

99.91 89.92 9.99 99.41 0.50

2 Electrification of Banquet Hall 100.00 90.00 10.00 99.50 0.50

3 (a) C/o 33 KV line from Kipti Ph-II (3MW) Hydel
Project switchyard to Lhou Nallah (Phongda) at
under construction project site for Rs. 200.00 lakh
(b) C/o additional 33KV bays at Kitpi Ph-II
switchyard with synchronization arrangement of
synchronize Nuranang Hydel (6MW) power supply
with Kitpi Ph-II (3MW) power supply at Kitpi Ph-I
switchyard. for Rs. 70.00 lakh

270.00 243.00 27.00 268.65 1.35

4 (a)Renovation and up-gradation of existing 33KV 
transmission line from Rupai(Assam) to Alubari 
with modern protection switch gear system for Rs. 
300.00 lakh and                                                         
(b)Rs. 55.00 lakh for Extention of 11 KV HT line 
including construction of 2 Nos. Sub-station with 
capacity of 200KVA and 100KVA distribution 
transformer 11/0.415 KV at Haru Pahar in Lower 
Dibang Valley District.

355.00 319.50 35.50 353.23 1.78

5 Providing preventive & protective equipments, 
tools and plants for transmission & distribution 
to minimised system failure                                    
(a)Renovation and modernization of existing sub-
transmission & distribution system in all districts of
Arunachal Pradesh for Rs. 800.00 lakh;                   
(b) Providing and installation of 1000KVA, 33/11 
KV power transformer sub- station at Koronu to 
receive Central Sector power from Alubari to 
Roing by 33KV line in Lower Dibang Valley 
District for Rs. 20.00 lakh; and                                 
(c) Restoration of  damaged 33 KV,11KV ,Sub-
stations and LT lines  in West Kameng district for 
Rs. 70.00 lakh                                                          

890.00 801.00 89.00 885.55 4.45

1714.91 1543.42 171.49 1706.34 8.57

Approved projects under Special Plan Assistance (Normal) for Annual Plan' 2008-09 
(Rs. in lakh)



Power (Phase-II)
6 Providing of High Mast Public Lighting system at 

identified important locations in Itanagar
60.00 54.00 6.00 59.70 0.30

7 Refurbishment of Electrical Installation of 
Arunachal Bhawan,Chanakhyapuri,New Delhi

100.00 90.00 10.00 99.50 0.50

Total 160.00 144.00 16.00 159.20 0.80

Power (Phase-III)
8 Development of Infrastructure to facilitate 

Installation of 10 KW Wind Solar Hybrid System a
Parasuramkund in Lohit District of Arunachal 
Pradesh

10.00 9.00 1.00 10.00 0.00

9 Electrification of Norbuling village from existing 5
KW Langkangri MHS-Gelling village 11KV line

9.00 8.10 0.90 9.00 0.00

19.00 17.10 1.90 19.00 0.00

Hydropower (Phase-I)
10 C/o Chiklong Micro Hydel Project (3x50) KW 115.13 103.62 11.51 114.55 0.58
11 Renovation and modernization of Hydel Stations  500.00 450.00 50.00 497.50 2.50

615.13 553.62 61.51 612.05 3.08

Grand Total 794.13 714.72 79.41 790.25 3.88



Sl No. Name of  projects Approved 
Cost of the 

Project

90% 
Grant

10% 
Loan

Project-Wise 
allocation after 

deducting 
0.5% for 

Monitoring

0.5% parked 
in Planning 
Department

Expenditure

1 2 3 4 5 6 7 8
RWD (Phase-I)
(a) Rural Roads

1 C/o Suspension bridge with RCC Tower Pillar over Silin 
River between BMS road to Label Moring

50.00 45.00 5.00 49.75 0.25

2 Improvement of road from Bonia to Lingkam 100.00 90.00 10.00 99.50 0.50
3 Renovation and maintenance of various roads  of RWD 

under 28 Likabali-Gensi Assembly Constituency
100.00 90.00 10.00 99.50 0.50

4 C/o road from Jang-Mukto road to Kharsa 100.00 90.00 10.00 99.50 0.50
5  C/o rural link roads under Rural Works Sub-Division, 

Pangin
100.00 90.00 10.00 99.50 0.50

6 C/o Football field at Manmao and C/o RLR from 
Manmao to New Longtoi bridge point

100.00 90.00 10.00 99.50 0.50

7 Development of road from BRTF road to Alubari village 200.00 180.00 20.00 199.00 1.00

8 Development of road from NH-52 to Dharampur via 
Podumoni and Ekaroni( SH; 5.Km )

200.00 180.00 20.00 199.00 1.00

9 C/o road from Dongshengmang to Bonghar circle HQ 
(Formation cutting and soiling)

200.00 180.00 20.00 199.00 1.00

10 Improvement of rural road network 1700.00 1530.00 170.00 1691.50 8.50
11 Improvement of approach road from Bameng township to 

secondary school
100.00 90.00 10.00 99.50 0.50

12 C/o RLR from Nampong to Sangwal Khamlang village 200.00 180.00 20.00 199.00 1.00

13 C/o road from Seppa Loffa to Changku 100.00 90.00 10.00 99.50 0.50
14 Land protection works at Mithun Gate Colony, Vivek 

Vihar Complex and to protect ' O' point Tinali road near 
Mithun Gate , Itanagar

150.00 135.00 15.00 149.25 0.75

3400.00 3060.00 340.00 3383.00 17.00
(b)Soil & Water Conservation

15 Infrastructure development of Tirbin and Daring Circle 100.00 90.00 10.00 99.50 0.50

16 Upper Catchments treatment of Ephipai River at Roing, 
Lower Dibang Valley

100.00 90.00 10.00 99.50 0.50

17 C/o protection wall  at right bank of Kameng river (L) 100.00 90.00 10.00 99.50 0.50

18 Repair and renovation of drainage system at PTC, 
Bandardewa

30.00 27.00 3.00 30.00 0.00

19 C/o of RCC Type Office Building for Executive 
Engineer, Rural Works Division, Tawang

67.00 60.30 6.70 66.67 0.34

20 C/o SDPO Office building at Singchung 70.00 63.00 7.00 69.65 0.35
21 Infrastructure development of Ziro-II block under Lower 

Subansiri district
350.00 315.00 35.00 348.25 1.75

22 Construction of Shopping Complex (Block -II & III) at 
Hawai

400.00 360.00 40.00 398.00 2.00

23 Infrastructure development of Koloriang township 100.00 90.00 10.00 99.50 0.50
24 Infrastructure under Jairampur, Manmao, Nampong and 

Rima Putok circles
150.00 135.00 15.00 149.25 0.75

Approved projects under Special Plan Assistance (Normal) for Annual Plan' 2008-09 
(Rs. in lakh)



1467.00 1320.30 146.70 1459.82 7.19



RWD(Rural Roads) (Phase-II)
25 Construction of Aalo -Likabali BRTF road to

Community Dere Pushi-Doke (Moli)
40.00 36.00 4.00 40.00 0.00

26  Construction of Aalo Hydel  road to Bili village 30.00 27.00 3.00 30.00 0.00

27  Construction of village link road under various 
palces under Sagalee Sub-Division

230.00 207.00 23.00 228.85 1.15

28 Infrastructure development of Rural link roads and 
bridges under  Manmao,Nampong and Jairampur 
circles of Changlang district

100.00 90.00 10.00 99.50 0.50

29 Construction of link road from Miao-Jagun road to
Khachang village.

20.00 18.00 2.00 20.00 0.00

30 Constructionof rural link road from Namphainongto
Injan via-Samkhidong, Kaikhepather, Water pump
village

60.00 54.00 6.00 59.70 0.30

31 Construction of rural link road from Khimiyang-
Songkhu road to Jangi Havi village.

30.00 27.00 3.00 30.00 0.00

32 Construction of road from M-J main road to 
Choephelling-Lama village, Miao

20.00 18.00 2.00 20.00 0.00

Total 530.00 477.00 53.00 528.05 1.95

Grand Total 5397.00 4857.30 539.70 5370.87 26.14



Sl 
No.

Name of  projects Approved 
Cost of the 

Project

90% 
Grant

10% Loan Project-Wise 
allocation after 

deducting 
0.5% for 

Monitoring

0.5% parked 
in Planning 
Department

Expenditure

1 2 3 4 5 6 7 8
Water Resources Development (Phase-I)

1 Flood protection works to protect villages ,horticultural 
garden,agriculturtal land,NH-52,etc under Wakro circle

100.00 90.00 10.00 99.50 0.50

2 C/o Protection guide wall on Pabu & Mebbu river to 
protect the Mebbu WRC field at Dogo area

100.00 90.00 10.00 99.50 0.50

3 Cluster of MIP at Hiba, Lambu Gune, Nyobu to Meker, 
Pakke, Higen to Pogo,Yembu to Ngoko under Aalo West

100.00 90.00 10.00 99.50 0.50

4 C/o flood protection work on Dikrong river at Nirjuli 100.00 90.00 10.00 99.50 0.50

5 C/o flood protection work on Pachin river at Borum and 
Sood village

100.00 90.00 10.00 99.50 0.50

6 C/o flood protection work on Senki river at Chandra 
Nagar under  Itanagar

100.00 90.00 10.00 99.50 0.50

7 C/o WRSB cum porter track at Tanio Happa village 
under Kimin Administrative Hq

100.00 90.00 10.00 99.50 0.50

8 Flood proofing of Kharsang area. 120.00 108.00 12.00 119.40 0.60
9 Cluster of flood control works under Daporijo Sub-

Division
130.00 117.00 13.00 129.35 0.65

10 Flood protection work and complete renovation/ 
improvement of MIC system at Sipini Pathar of Sipini 
village.

150.00 135.00 15.00 149.25 0.75

11 C/o Embankment at right bank Datung river to protect 
WRC field of Bizari village 

150.00 135.00 15.00 149.25 0.75

12 Protection of NCI colony and Mopaya WRC field under 
Deomali sub-division

150.00 135.00 15.00 149.25 0.75

13 C/o Protection wall with drainage syetem of flood water a
Forest Colony, Doimukh

150.00 135.00 15.00 149.25 0.75

14 Cluster of Flood control works under Raga, Dollungmukh
and Kamporijo Circle 

160.00 144.00 16.00 159.20 0.80

15 Flood control works at Rimi, Ego, Kudu, Miyu,Siru, Echi
Siki, Sida, Lal, Didi, Kidi, Sie, Sile, Bumchi, Yachirijo, 
Bile, Biru, Singen, Nyongkorijo, Bogya, Toko, Nyipo, 
Sinem, Popurijo, Mipurijo, Sikitagu and Biakrijo areas 
under Daring, Basar and Tirbin Circle

200.00 180.00 20.00 199.00 1.00

16 C/o protection works at Aba river for Old Abali ,Khingili 
villages ,PWD road and agricultural land.

200.00 180.00 20.00 199.00 1.00

17 Cluster of  MI Schemes under Gensi Sub-Division 200.00 180.00 20.00 199.00 1.00
18 Cluster of MI schemes under Jomlo Sub-Division 200.00 180.00 20.00 199.00 1.00
19 C/o flood protection work on Logun river near Damsite 

and its adjoining area at Naharlagun
200.00 180.00 20.00 199.00 1.00

20 C/o Flood protection work on Pachin river at Lekhi 
village 

200.00 180.00 20.00 199.00 1.00

21 Cluster of FDR work under Nyapin,Sangram and Phasang
circle in Kurung Kumey district

200.00 180.00 20.00 199.00 1.00

22 Flood management works at Jengpathar, 
Namphuk,Balinong, Namchik & adjoining areas

200.00 180.00 20.00 199.00 1.00

Approved projects under Special Plan Assistance (Normal) for Annual Plan' 2008-09 
(Rs. in lakh)



23 Flood management works at left bank of Noa Dehing 
river to protect Dharmapur & adjoining agricultural land 
areas.

200.00 180.00 20.00 199.00 1.00

24 Flood control works on Sibo 
Korong,Maye,Rottong,Poklek & Besong river to protect 
village area & agricultural land area at 
Boying,Yagrung,Sibut & Takilalung village

250.00 225.00 25.00 248.75 1.25

25 C/o Cluster of Minor Irrigation projects under Boleng Sub
Division

250.00 225.00 25.00 248.75 1.25

26 Improvement of earthen embankment constructed along 
the left bank of Tengapani river to protect cultivation 
land, Horti gardens, road communication and huts of 
Lathao, Jona-I to IV village

300.00 270.00 30.00 298.50 1.50

27 Cluster of flood control schemes under Tezu Sub-division 
to protect Tezu township and its adjoining areas

350.00 315.00 35.00 348.25 1.75

28 Completion of minor irrigation and flood control projects 2000.00 1800.00 200.00 1990.00 10.00

29 C/o office building of the Circle Officer , Thingbu 40.00 36.00 4.00 40.00 0.00
30 C/o office building of the Circle Officer , Mukto 40.00 36.00 4.00 40.00 0.00
31 C/o office -cum store room for Textile & Handicrafts 

department at Tawang
110.00 99.00 11.00 109.45 0.55

32 C/o residential buildings Type-II Two Storied quadruple 
unit for Water Resource Division, Tawang

39.00 35.10 3.90 39.00 0.00

33 C/o security fencing of Abo Tani Philanthropic multi 
purpose farm Hile area at Tadin 

150.00 135.00 15.00 149.25 0.75

34 C/o residential building for ADCs' Administrative Staff at 
Singchung 

90.00 81.00 9.00 89.55 0.45

7129.00 6416.10 712.90 7093.95 35.05

Water Resources (Phase-II)
35 LP works on Tirap River to protect Agril./ WRC

field of Longlong, Kantang, Old Jukhi, New Jukhi,
Junglim Pather & Rima

25.00 22.50 2.50 25.00 0.00

36 LP work on Tarap river,Tarik River to protect
Agri/WRC field of Panlom, Songkhu Havi,
Tongthung Havi, Lungsang & Khimiyang Village

50.00 45.00 5.00 49.75 0.25

37 LP work on Tissue River and Tirap River to protect
Agri/WRC field of Bubang ,Ngeichang and &
Langchuk village

50.00 45.00 5.00 49.75 0.25

38 Flood protection work to protect Roing Hydel
Channel, Mini Zoo and Roing Township Water
Supply

25.00 22.50 2.50 25.00 0.00

39 Construction of Cluster MIP schemes under Raga
and Kamporijo Circle 

40.00 36.00 4.00 40.00 0.00

40 Construction of MIP/MIC at Bameng block 50.00 45.00 5.00 49.75 0.25

41 Cluster of MI schemes under Daporijo Sub-Division 70.00 63.00 7.00 69.65 0.35

42 Construction of transit camp at Gyamdong 40.00 36.00 4.00 40.00 0.00

43 FC work to protect the road at type -II colony ,Seppa 30.00 27.00 3.00 30.00 0.00

44 FC work to protect Macha Rankyo road near 
Medical colony ,Seppa

30.00 27.00 3.00 30.00 0.00

45 Rate MIP at Rach Tabio village(Sagalee) 20.00 18.00 2.00 20.00 0.00

46 Emergent flood control work to protect Emmeng 
MIC at Simong Village

9.90 8.91 0.99 9.90 0.00




