

**LIST OF RETAINED PROJECTS FROM PRIORITY LIST OF 2003-04 to
2009-10 PENDING FOR SANCTION FOR FUNDING UNDER NLCPR
INDICATING IT'S LATEST STATUS.**

Sl. No.	Departments/Name of Projects and name of Assembly Constituency indicating year of retention under bracket.	Estimated Cost (Rs in crore)	Status
1	2	3	4
	PWD.		
1	C/O. landing Ground at Sarkam near Yingkiong. (2006-07) (Tuting-Yingkiong)	2.07	DoNER's letter dated 24.02.2009 have been forwarded to PWD (EZ) vide letter No. PD(NLP)09/2006 dated 09.03.2009. <i>(Action by: State Govt.)</i>
	Sports & Youth Affairs.		
2	District Sports complex at Jengging. (2005-06) (Pangin-Boleng)	30.00	The comments of Ministry of Youth Affairs & Sports on the modified DPR received under Ministry of DoNER's letter F.No. DNER/NLP/AP/79/2006 dated 13.06.2007 have been forwarded to Sports & Youth Affairs Department under memo No. PD (NLP) 2/2006 dated 25.06.2007. <i>(Action by: State Govt.)</i>
3	Construction of Multipurpose outdoor stadium at Itanagar. (C/o Rajiv Gandhi Sports Complex at Itanagar. (2005-06) (Itanagar)	76.96	The comments of Ministry of Urban Development on the modified DPR received under Ministry of DoNER's letter F.No. DNER/NLP/AP/80/2006 dated 13.07.2007 have been forwarded to Sports & Youth Affairs Department vide U.O. No. PD (NLP) 3/2006 dated 19.07.2007. Department is to prepare and submit revised DPR incorporating the observations/ comments. <i>(Action by: State Govt.)</i>
4	Construction of High altitude Sports Complex at Tawang (2006-07) (Tawang)	15.00	Revised/modified DPR along with Para-wise clarifications/replies forwarded to Ministry of DoNER vide letter No.PD (NLP) 20/2006 DATED 8.12.2008. <i>(Action by: Ministry of DoNER.)</i>

Education			
5	Infrastructure Development of V.K.V. Koloriang (Phase – II) (2007-08) (Koloriang)	2.77	DoNER's letter dated 09.09.09 have been forwarded to School Education vide letter No. PD(NLP)03/2007 dated 14.09.2009. (Action by: State Govt.)
6	C/o an Auditorium at Rajiv Gandhi University, Rono Hills, Doimukh, Arunachal Pradesh. (2007-08) (Doimukh)	10.00	
Road & Bridges			
7	C/o Motorable Steel Arch bridge over river Yamne at Reglat under Mariyang Division. (2007-08) (Geku- Mariyang)	5.35	Non-Duplicacy certificate countersigned by Secretary (Planning) forwarded to Ministry of DoNER vide letter No. PD(NLP) 10/2007 dated 14.09.2009. Necessary sanction from Ministry of DoNER awaited. (Action by: Ministry of DoNER.)
8	Road from Loffa to Pakoti village – 8 KM. (2007-08)	7.00	Reply/clarifications on the Comments of DoNER received vide D.O. No. DNER/NLP/AP/99/2007 dated 12.2.09 and Non-Duplicacy Certificate forwarded to DoNER on 07.03.2009. Necessary sanction from Ministry of DoNER awaited. (Action by: Ministry of DoNER.)
9	C/o Bailey suspension motorable bridge over Siyom river to connect left bank at Paya (Span 122 mtr.) (2007-08) (Aalo)	10.50	Original DPR submitted vide letter No. PD(NLP)06/ 2007 (Part) dated 06.03.2009. DoNER has been requested to return back the DPR submitted on 19.01.2009. (Action by: Ministry of DoNER.)
10	C/o Steel bridge over Pakke river. (2007-08) (Pakke-Kessang)	2.33	DPR, para-wise and non-duplicacy certificate forwarded to DoNER vide No. No. PD(NLP)20/2007 dated 04.06.2009. (Action by: Ministry of DoNER.)
11	C/o road from 80 KM point on Kimin-Ziro BRTF road to Krishi Vigyan Kendra at Yachuli (5 KM). (2007-08) (Yachuli)	8.03	Comments of DoNER vide letter dated 24.07.2009 been forwarded to CE, PWD (WZ) vide letter no.PD(NLP)21/2007 dt 28.07.2009. (Action by: State Govt.)

	Hydro Power		
12	Mukto Small Hydro Power Project (6MW) – Phase-I (total estimated cost Rs.40.00 crore) (2007-08) (Mukto)	20.00	Comments of Ministry of DoNER dated 24.07.08 have been forwarded to CE, HPD vide letter No. PD(NLP) 02/2007 dated 11.08.2008. Reply awaited. <i>(Action by: State Govt.)</i>
	PWD		
13	C/o Namsang - Khela road (45 KM) (Only new metalling work and formation) (Namsang) 2008-09	5.00	Non-duplicacy certificate forwarded to Ministry of DoNER vide U.O. No. PD(NLP)04/2008 dated 22.05.2009. <i>(Action by: Ministry of DoNER.)</i>
14	Construction of Bailey/RCC Bridge over river Buche and Bah of Litemore-Taramori road. (Likabali) 2008-09	3.00	Comments/observation of Ministry of DoNER vide letter dated 21.04.2009 have been forwarded to CE,PWD (EZ) vide U.O. No.PD(NLP)12/2008 dated 18.05.2009. <i>(Action by: State Govt.)</i>
15	Improvement of Tawang Township road network. (Only CD works) (Tawang) 2008-09	5.00	Drawings and para wise replies to the comments of DoNER dated 06.04.2009 submitted to Ministry of DoNER vide letter No. PD(NLP)10/2008 dated 05.05.2009. Necessary sanction from Ministry of DoNER awaited. <i>(Action by: Ministry of DoNER.)</i>
16	C/o Road from PWD road from Kamhua Noknu village (Pongchau Circle) to Nginu-BRTF Road point (Wakka Circle) in Tirap District. 2008-09	12.50	Non-duplicacy certificate forwarded to Ministry of DoNER vide letter No. PD(NLP)09/2008 dated 06.05.2009. <i>(Action by: Ministry of DoNER.)</i>
17	Upgradation of Namchik- Miao-M'Pen road (37 KM). (Phase-I for new construction only) (Miao) 2008-09	20.00	Revised/modified DPR forwarded to Ministry of DoNER vide letter No. PD(NLP)11/2008 dated 30.06.2009. <i>(Action by: Ministry of DoNER.)</i>

18	Providing of drinking water supply to Jang Township and its peripheral rural villages. (Jang) 2008-09	10.00	Revised/modified DPR forwarded to Ministry of DoNER vide letter No. PD(NLP)17/2008 dated 15.07.2009. <i>(Action by: Ministry of DoNER.)</i>
19	Providing water supply-cum-irrigation to Jangloom area. (Jang) 2008-09	7.60	DPR submitted to Ministry of DoNER vide letter No. PD(NLP)16/2008 dated 09.03.2009. Response awaited. <i>(Action by: Ministry of DoNER.)</i>
20	C/o road from Jia Tinali on Roing Shantipur road (Ch:9.20 km) to Bizari via Idilli (25 KM). (Roing) 2008-09	15.00	Non-Duplicacy certificate submitted to DoNER vide letter No. PD(NLP)14/2008 dated 13.05.2009. <i>(Action by: Ministry of DoNER.)</i>
21	Construction of Road from Pugging to Palling (48 KM). (The construction of road is Likor onward) (Tuting-Yingkiong) 2008-09	15.00	Detailed Project Report (DPR) submitted to Ministry of DoNER vide letter No. PD(NLP)03/2008 dated 15.12.2008. Response awaited. <i>(Action by: Ministry of DoNER.)</i>
22	C/o road from Pachi to Rigom via Fachang, Tabri Lochung and Bokar (33 KM) in East Kameng District. (Chayangtajo) 2008-09	15.00	Detailed Project Report (DPR) and drawing in triplicate submitted to Ministry of DoNER vide letter No. PD(NLP)18/2008 dated 21.05.2009. <i>(Action by: Ministry of DoNER.)</i>
23	33 KV line from Mebo to Dambuk for evacuation of Central Sector Power (Roing) 2008-09	8.36	DPR forwarded to DoNER vide letter No.PD(NLP)13/2008 dated 27.02.09. Response awaited. <i>(Action by: Ministry of DoNER.)</i>
24	Providing Drinking Water Supply for Tezu township (Lohit) 2008-09	21.57	Revised/Modified Detailed Project Report (DPR) for Rs. 24.75 crore submitted to Ministry of DoNER vide letter No. PD(NLP)15/2008 dated 14.05.2009. Response awaited. <i>(Action by: Ministry of DoNER.)</i>
25	C/o road from Lumba to Rayung via Gallang, Joru and Rissi villages (20 KM) - Phase-I (Palin) 2008-09	20.22	DPR forwarded to DoNER vide letter No.PD(NLP)5/2009 dated 17.07.2009. <i>(Action by: Ministry of DoNER.)</i>

26	C/o road from Mahadevpur Town to Krishnapur village, Lekang Circle in Lohit district (4.5 KM) (Lekang) 2008-09	5.00	DPR forwarded to DoNER vide letter No.PD(NLP)3/2009 dated 03.07.2009. <i>(Action by: Ministry of DoNER.)</i>
27	C/o Police Officers Mess and accommodation to the Upper Sub-ordinates and Police officers in the Capital Complex. Itanagar 2008-09	10.28	Ministry of DoNER's comment vide letter F.No.DNER/AP/133/2009 dated 09.09.2009 forwarded to DGP vide U.O No. PD(NLP)02/2009 dated 11.09.2009. <i>(Action by: State Govt.)</i>
28	Infrastructure development of VKV at Nyapin (Nyapin) 2008-09	4.50	Concerned department have been requested to submit DPR vide U.O. No. PD(NLP)01/2008 dated 28.05.2009. <i>(Action by: State Govt.)</i>
29	Infrastructure Development of VKV at Dado. 2008-09	7.50	DPR forwarded to DoNER vide letter No.PD(NLP)4/2009 dated 16.07.2009. <i>(Action by: Ministry of DoNER.)</i>
30	C/o road from Darak to Belo to Yomcha, West Siang district. 2009-10	10.00	Concerned department have been requested to submit DPR vide U.O. No. PD(NLP)01/2009 dated 08.09.2009. <i>(Action by: State Govt.)</i>
31	Establishment of VKV at Tuting, Upper Siang district. 2009-10	5.00	Concerned department have been requested to submit DPR vide U.O. No. PD(NLP)01/2009 dated 08.09.2009. <i>(Action by: State Govt.)</i>
32	Establishment of VKV at Changlang, Changlang district. 2009-10	5.00	Concerned department have been requested to submit DPR vide U.O. No. PD(NLP)01/2009 dated 08.09.2009. <i>(Action by: State Govt.)</i>
33	C/o RCC Bridge over Kampai under Wakro Circle, Lohit district. 2009-10	6.00	Concerned department have been requested to submit DPR vide U.O. No. PD(NLP)01/2009 dated 08.09.2009. <i>(Action by: State Govt.)</i>
34	Construction of RCC Type (G+2) office building for Sochna Bhawan at Naharlagun, Papumpare district. 2009-10	8.50	Concerned department have been requested to submit DPR vide U.O. No. PD(NLP)01/2009 dated 08.09.2009. <i>(Action by: State Govt.)</i>

35	Providing potable drinking water supply to Mebo sub-divisional HQ and adjoining villages in Arunachal Pradesh, East Siang district. 2009-10	22.00	5 (five) copies of DPR forwarded to DoNER vide letter No. PD(NLP)20/2009 dated 07.09.2009. (<i>Action by: Ministry of DoNER.</i>)
36	Improvement of Daporijo Township roads, Upper Subansiri district. 2009-10	5.00	Concerned department have been requested to submit DPR vide U.O. No. PD(NLP)01/2009 dated 08.09.2009. (<i>Action by: State Govt.</i>)
37	Construction of road from J.N. College, Pasighat to Balek, East Siang district. 2009-10	5.00	Concerned department have been requested to submit DPR vide U.O. No. PD(NLP)01/2009 dated 08.09.2009. (<i>Action by: State Govt.</i>)
	Total :	384.54	